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EXECUTIVE SUMMARY 

J.A. Jones Environmental Services Company (J.A. Jones) was retained by the Department 
of the Navy Atlantic Division, Naval Facilities Engineering Command (NAVFAC), under 
the contract number N62470-89-D-3033, to execute the fence installation at the former 
Naval Ammunition Support Detachment in Vieques, Puerto Rico under Task Order 
Number 072. This closure report is prepared as part of the design and construction of the 
Interim Remedial Action (IRA) fence to encompass and secure SWMU 4 (approximately 
450 acres) at NASD Vieques, PR. The purpose of the installation of this fence is to 
prevent public access to the site, which contains potentially contaminated soil and 
unexploded ordnance in the Open Burn/Open Detonation (OB/OD) area. 

The original scope of work included grubbing, and clearing for approximately 5 miles of 
IRA fence at SWMU 4, NASD, Vieques, PR. 

.-./_* 

Approximately 16,500 linear feet of S-foot chain link fence was installed around the 
UXO perimeter of SWMU 4. Also, 5,430 linear feet of 4-strand barbwire fence was 
installed north of SWMU 4. Over 1,600 boreholes were installed which over half were 
drilled into indigenous bedrock. The fence was designed and installed in accordance with 
the draft work plan submitted on 12-12-00. In addition, the work scope includes 
Unexploded Ordinance (UXO) avoidance support services activities. 

Onsite field activities were completed within thirty-three calendar days from November 
15 through December 17,200O. A summary of the project milestones are listed below: 

Authorization/Request For Proposal Approval November 8,200O 
Site Visit November 12,200O 
Work Plan Submittal December 19,200O 
Mobilization November 12,200O 
Onsite Work Activities November 15,200O 
End of the project December 18,200O 
Final Inspection December 17,200O 
Closeout Report Submittal February 16,200 1 

J.A. Jones originally negotiated the price for this task order at $ 809,035; we had one 
modification to the task order of $86,467, which gave the task order a grand total of 
$895,502. J.A. Jones anticipates the final cost not to exceed $895,500. In spite of the 
emergency status for the scope of work, the success for this task order is attributed to 
teamwork among JA Jones Environmental, JA Jones Management (sister company), 
Baker Environmental and Geo Works (Prime Subcontractor). J.A. Jones also completed 
the onsite work under schedule as a result of the unprecedented support received from 
both the Navy personnel onsite and the Naval Ammunition Support Detachment 
personnel. 
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SECTION 1.0 
INTRODUCTION 

l.ll BACKGROUND INFORMATION 

This closeout report documents the completed project activities for the fence installation 
activities and other related activities at the former Naval Ammunition Support 
Detachment in Vieques, PR. The original work scope included the installation of 16,500 
linear feet of 8 foot chain link fence, 5,000 linear feet of 4-strand barbwire fence, 
demolition of a 5000 gallon OWS, and wash pad, and installing additional fence around 
the maintenance shops located in NASD and along the service road near SWMU 6. The 
scope also included bedrock drilling, clearing and grubbing, and UXO clearance. 

This closure report is organized into five sections of text and seven appendices. The 
closure report addresses each of the tasks contained in the base contract and Modification 
02 of PR-3033-93-0072, dated November 14,200O. A brief description of each section is 
presented as follows: 

Section 1.0, Introduction, of this plan contains a brief description of the project 
objectives. Section 2.0, Summary of Action, of this plan contains a summary of field 
activities, construction scheduling, and any deviations to the project specifications. 
Section 3.0, Final Health and Safety Report, contains a summary of health and1 safety 
incidents at the site and any modifications made in the field to the health and safety plan. 
Section 4.0, Summary of Record Documents provides a summary of project support 
documentation. Section 5.0, QC Summary Report documents the quality Icontrol 
procedures implemented during project activities. 

The following support documents are presented as appendices to the closeout report. 

l Appendix A Field Changes and Contract Modifications 
l Appendix B Final Documents 
l Appendix C Construction Drawings 
l Appendix D UXO Survey Data 
l Appendix E Site Conditions Photographic Log 
l Appendix F Construction Project Photographic Log 
l Appendix G Construction CPM Schedule 
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SECTION 2.0 
SUMMARY OF ACTION 

2.1 INTRODUCTION 

The OB/OD unit (SWMU 4) was utilized for thermal destruction of waste munitions, 
fuels or propellants. The material to be burned was place in the open bum area and an 
squb or other detonator was place in the waste material. The open bum was then 
detonated from a safe distance using electrical detonation. In addition, material from the 
rework of munitions (loose powder and primers), flares and cartridge-activated (devices 
may also have been disposed at the site. The inactive OB/OD unit reportedly has been 
swept for live munitions by an Explosive Ordnance Demolition (EOD) team from NASD. 

SWMU 4 is approximately 0.5 miles long and 200 yards wide, and is located 
approximately 0.5 miles from the Caribbean Sea in the southwest comer of the island of 
Vieques. SWMU 4 has been inactive since the early 1980’s. 

2.2 PROJECT SCHEDULE 

The project construction activities and actual durations are outlined below. Sixty 
calendar days from the date of receipt of an approved task order were alloc(ated to 
complete the original scope of work outlined in the project specifications. A summary of 
the project schedule is provided below: 

RFP Issued 
Pre-bid Site Visit 
Estimate Negotiation 
Work Plan Submitted 
Work Plan Approved w/comments 
Mobilization/Equipment Subcontractor Arrival 
Pre-construction Conference 
Drilling 
Fence Installation (SWMU 4) 
NASD Fence Installation 
Service Road Fence Installation (SWMU 6) 
Wash Rack Demolition 
OWS Demolition 
Site Inspection 
Site Restoration/Demobilization 
Final Closure Report Submittal 

08Nov00 
12NovOO 
12NovOO 
19DecOO 

13NovOO 
13NovOO 
13Nov - 08DecOO 
18Nov- 18DecOlO 
08DecOO- 1 l-Dee-00 
12DecOO 
12DecOO 
12DecOO 
17DecOO 
18DecOO 
16 Feb 00 

The on site activities from the end of the mobilization stage through demobilization took 
a total of 33 days, from November 12, through December 18,200O. 
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2.3 BRIEF SITE CONDITION SUMMARY 

The project site is predominantly jungle with one access road that is badly eroded and 
over grown. Approximately 45 percent of the terrain is covered with bedrock from 0.0 
fbs to 3.5 fbs. Approximately 25 percent is covered with swamp or marshland type 
terrain. The remaining 30 percent is covered with volcanic mud and stone. The project 
initiated during the rainy season, which impeded production. However, early December 
the rains succeeded and Jones was able to resume full production status. R.efer to 
appendix E for photographic details. 

2.4 SCOPE OF WORK 

The Scope of work addresses the work elements in the Work Plan associated with 
completing the installation of a fence that encompasses the SWMU 4 area, an area that is 
approximately 450 acres. The site is located on NASD Vieques Island, Puerto Rico. The 
primary objective of the task Order was to design and install a fence perimeter system 
around SWMU 4 area to prevent public access. This project was a high interest, 
emergency response project to insure that the necessary measures were being 
implemented for public safety. Under CERCLA and RCRA this action is taken as an 
Interim Remedial Action (IRA) until further investigations are completed and a Final 
Remedial Action (FRA) or remedy is in place. 

A. Fence Construction 

Approximately 16,500 linear feet of 8 foot chain link fence was installed in section B, C, 
and D. (Reference site location map (Appendix E). The fence was installed in 
accordance with Sheet C-3 and C-4 of the construction drawings. There was 
approximately 5,430 linear feet of four-strand barbwire fence installed in section A. As 
part of the modification for task order 72, an additional 1100 linear feet of chaiin link 
fence was installed around the maintenance shop buildings located at NASD. Also 
another 850 feet of a chain link fence was installed at SWMU 6. 
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b. UXO Clearance 

USA Environmental, Inc. was contracted to perform the Ordnance and Explosive (OE) 
Support during vegetation clearance, survey activities, and borings for the fence post 
installation at SWMU 4. The work was performed by a team of two unexploded 
ordnance (UXO) qualified personnel from November 18,200O to December 4,200O. 

USA Environmental personnel began by providing a visual reconnaissance of the area 
and sweeping for UXO providing an approach path for construction and drilling crews at 
twice the width of the widest vehicle. Prior to drilling, the ground surface was checked 
for UXO with a manage-tometer (Schonstedt model GA-52CX). Once the area for the 
hole was cleared for drilling, down hole monitoring with the manetometer was conducted 
at 2-ft intervals. No UXO was encountered during the 5,390 linear feet of fence line and 
1,003 fence post borings. 

2.7 SITE RESTORATION AND DEMOBILIZATION 

Following completion of all site activities, the NASD facility was backfilled and Igraded. 
A contractor’s seed mix was placed over the disturbed areas and properly protected with 
straw. 

The southern sections of B & C showed the most potential for erosion and rainwater 
runoff. Jones installed erosion control barriers to help prevent any further damage to the 
indigenous landscape. 

Photos of the completed repair are in Appendix F, Construction Project Photographic 
Log. 

2.8 CONTRACT MODIFICATIONS 

In addition to the RFI’s discussed above and the task order for Services rendered, there 
was one modifications issued under this task order. 

Modification No. 02, dated Dee 18,OO was issued to obligate funding for the onsitle work 
in the amount of $ 86,467 in accordance with the revised negotiated estimate prepared by 
J.A. Jones. The modification included the following: 

1. Install 1,100 linear feet of fencing at NASD. 
2. Demolish a 20-ft by 40-ft concrete wash rack. Dispose of concrete debris. 

Backfill and restore area. 
3. Clean out lo-ft by 20-ft oil waste separator. (Others will perform Transportation 

and disposal of liquids and sludge.) 
4. Demolish oil water separator and all associated piping. Backfill and restore area. 
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5. Install two lo-ft sliding gates on SWMU 4 perimeter fence. 
6. Install 430-ft of fencing around swum 6. Provide sings and one lo-ft sliding gate. 
7. Install 250-ft of barbed wire fence at dump area (area of concern-J) and one 

wooden gate. 
8. Install posts, chains and signs around the 9 monitoring wells. 
9. Procure 15 buoys. 
10. Restore main gate at SWMU 4. 
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SECTION 3.0 
FINAL HEALTH AND SAFETY REPORT 

3.1 DAILY SAFETY MEETINGS 

The Site Health and Safety Officer, Mr. Pat Smith, provided daily safety meeting:s to the 
project personnel prior to the initiation of field activities. The daily safety meetings 
include: safety topics of the day, potential safety and health hazards, necessary changes 
in work practices, or changes in the site or environmental conditions, and UXO 
monitoring requirements. 

3.2 SITE WORK AND PERSONAL PROTECTION EQUIPMENT 

All on-site field activities were conducted in Level D personal protection attire. 
However, modified level D was utilized during the OWS cleaning activities. General 
construction safety equipment was utilized during fence installation activities and all 
other associated activities. 

3.3 INCIDENTS and NON-ROUTINE EVENTS 

3.3.1 Injuries 

There were no recordable injuries during the execution of this task order. 

3.3.2 Incidents 

There were no recordable incidents during the execution of this task order. 
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SECTION 4.0 
SUMMARY OF RECORD DOCUMENTS 

4.1 INTRODUCTION 

Record documents generated as a result of project activities are provided as appendices to 
the closeout report, or have been submitted under separate cover to the points of contacts 
listed on the data transmittal. 

The record documents generated during this project are provided as follows: 

4.2 ENVIRONMENTAL CONDITIONS REPORT 

The Environmental Conditions Report documents the conditions at the site prior to the start 
of work on this task order and is submitted as part of this closure report. 

4.3 CONTRACTOR’S DAILY CONSTRUCTION REPORT 

The Contractor’s Daily Construction Reports include all associated Safety Training and 
QA/QC Reports. All site activities for the duration of the onsite work are recorded on 
these documents. The original reports are provided as part of this closure report. 

4.4 FINAL SUBMITTAL REGISTER 

The final task order submittal register includes all documented submittal activities for the 
duration of the task order. This register has been provided as part of this closure report, 
section 5. 

4.5 AS-BUILT DRAWINGS 

The Record Drawings include all modifications to the specifications. Two copies of the 
original redlined record drawings and the associated 3 lIZinch computer diskettes have 
been provided to LANTDIV via this closure report. A reduced copy of the computer 
diskette version of the as built is included in Appendix C, Record Documents of this 
report. 
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1. SECTION 5.0 
QC SUMMARY REPORT 

5.1 INTRODUCTION 

Original copies of the QC reports can be found in appendix B. 
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Co,Uract Number: N62470-93-D-3033, Task Order No. 072 
litk RAC Action for Fence construction at SWhW4, Vieques PR 

Spccitiauion 
Section 

NO. Material or Pmduct 

a b 

Loeatlon: Vieqws Island. PR [Cunlrrclor: LA. Jots Envimnmentnl Services Company 
Contractor QC Action GOVel7llll~t COIltraCt 

Date Fwd to M&d to 

spe Approved Trans Planned Da@ to Appr AutW Date Fwd Date reed Date Contr / Reed 

Para. by c0ntm1 submiti AC&l of Date reai tootbet fmmother Action of from Appr 
NO. NO. Date Code A&U from cmmcto* reviewer reviewer CO& AC&II AUtb Remarks 

c d e f i? h 1 j k I m n 0 

m 
ROICC - Resident Officer in charge of Const~ction 
Comnctor - LA. Jones Environmental Servicer Company 

A&E - Law Fngineering and Environmental Services, Inc. 
AN - Approved As Noted 
NA -Not Applicable 
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N62470-93-D-3033 
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Page Z! of 4 

SECTION SF 30 BLOCK I4 CONTJNLJATION PAGE 

SUh4MARY OF CHANGES 

Changes in SolicitationlContractlOrdw Form 

The total cost has increased from $31.390.00 by $777,645.00 to $809,035.00 

Changes in Section B 

cLlNooo6 

The award fee has increased from $3,233.00 by $38,095.00 to $41328.00 
The estimated/max cost has increased from $28.157.00 by $739.550.00 to $767.707.00 
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Changes in Section C 

November 14,200O 
SCOPEOFWORK 

FENCEDESIGNANDIN~TALLATTONAT SWMU~(OB/ODSITE) 
NASD,VIEQUES ISLAND,PUERTO~CO 

RACCONTRACTNO: N62470-93-D-3033 
TASKORDER 0072-01 

I. INTRODUCTION 

This Scope of Work addresses the work elements associated with completing the installation of a fence 
that encompasses the SWMU 4 area, an area which is approximately 450 acres. This site is located on 
NASD, Vieques Island, Puerto Rico. The primary objective of this Task Order is to design and insu~ll a 
fence system that prevents public access into a potentially contaminated site having soil contamination 
and unexploded ordnance. This project is a high interest project to insure that the necessary measures are 
being implemented for public safety. Under CERCLA, this action is being taken as an Interim Remedial 
Action until further investigations are completed and a Final Remedial Action or remedy is in place. 

-7.. 

The work elements associated with this scope pertain to the design and installation of approximately 
21,610 lineal feet of 8 foot high galvanized fencing with either two strands of barb wire along the top 
portion of the fence. The contractor shall provide the exact specification requirements of the fence. for 
Navy approval. The contractor shall also provide the necessary clearing required to install the fe:nce. 
Approximately 5,OO@lineal feet of clearing along the existing roadways northeastern arc of the SWMU 4 
boundary will require clearing. A five foot wide swath along the roadways shall require clearing and a 
ten foot wide swath will be required through the northeastern arc. Coordination and approval of fence 
location, borings, UXO surface avoidance and vegetation clearance will be required with the Navy IR 
Remedial Project Manager. 

Additional Requirements: The contractor shall coordinate and schedule all major critical path activities 
with the Navy IR RPM and CK&IHill Project Manager. CH2MHill will provide UXO Surface 
Avoidance, Quality Assurance/Project Oversite, and the necessary surveying required. Alignment will 
have to be surface swept for UXO by UXO technicians (provided by CJZ!MHill) prior to clearing and 
fence hole drilling. This activity is essential for the safety of workers and will require extensive 
coordination with all parties to complete this project prior to December 31, 2000. The contractor shall 
also provide for the use of local labor where appropriate and local subcontractors for drilling and 
additional fence installation to insure that project is completed in a timely manner. 

CONTRACTORSHALLALSOBERESPONSIBLEFORMSURINGCOORDINATIONAMONGNATURALRESOU:RCE 
PERSONNELWHEREAPPROPRLKTE. NATURALRESOURCERE~TORATIONPLAN,PROJECTSCHEDULE,AND 
WORKPLANWILLBEREQUIRJZD~IORTOPROJECTIMPLEMENTATION. 
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Changes in Section G 

Summary for the Payment Office 

As a result of this modification, the total funded amount of the contract is increased by $777,645.00 from 
$31,390.00 to $809,03S.O0 

(Contract Level Funding) 
AB: AB 17 01011804 KU2E 0252 62470 P 068732 2D 933033, ABOOLOO41016 
is increased by $777,645.00 from $0.00 to $777,64S.o0 



AMENDMENT OF SOLIClTAT.ION/MODICATION OF CONTRACT 
1.fzoNlRAcrIDcoDE 

,. jv. U l-T?- 

. . AM5NDhsENTMODXFICA’tTON NO. 
I I’1 - 

13. -DATE 14. REQUISITION/PURCHASE REQ. NO. 1 5. PROJECT NO.(lf applicable) 

02 I m-Dac-2ooo fPR-3o3B-g3-oo72 I 
I I 

6.XSSlJEDBY 
CDR ATlANTlC DlViSlO~ - NAVFACENGCOM 

CODE IN82470 7. AD- BY ofother than item 6) CODE 1 

1510 GILBERT STREET see lfcfn 6 
BUlLDlNG NZ6 

NOdFOLK, VA 2351 l-2699 1 

8. NAME AND ADDRESS OF coNTRhcroR (No., Street, Cow@, State and zip Code) I9A. AMENDMENT OF SGLKITATiON NO. 

J A JONES MANAGEMENT SERVICES INC I 

STEVE RUSINKO /9B.DATED(SEETI’EM11) 

6135 PARK SOUTH DRIVE SUlTE 250 
CHARLOlTE NC 28210 

CODE lHV31 

See Schedule 

13. ‘IMSS lTEM APPLIB5 ONLY TC ~ODIPXCATIONS OF CONTRACXS/ORDERS. 
Tr MODIFIES THE CXMTRA~/OBDER NO. AS DESCRIBED IN Il-BM 14. 

1 
B.TBEABOVENl JMBBREDcolyl lRACT~RDERISMODIPiEDT0 

ofllccaeppropriular 
REFLECT THE AII~TIVE CHANGES (sacb 8s cbaagcs ia paying 

date, etc.) SBTPOR‘IIIlNl’IEM 14,PURSUANT’IU ‘I%IE AUTHORIIYOFFAR 43.103(B). 
x CTHI6SUPPLEMlENTALAGRBBMEMI6 ENTEREDDROPURSUANTToAUTBORlTYOF: 

FAR 522432, Changes-Cost Reimbursement AImmate 111 (APR 1064) 

D.oTAER (Spccifl rype of mcdifmtioa and authority) 

EWPORTANT: cihuacm cl is not, pJ f3rqilcdtosignrbisdocaalmtendmtarn 1 copies to tbc i&q office. 

14. DEXRIPTION OF AhiENDMENT/MODIFICATION 
what feasible.) 

(Organi& by UCF section kadiags. iucludiag solicitltioa/amnact subject matter 

PETROLEUM, CM, AND LUBRICANTS REMEDIAL ACTlDN CONTRACT: IRA FENCE CONSTRUCTION, NASD VIEQLJES, PUERTO RICO 

Thii mcdiiitkm tc Task Order 072 is issued to provide for the ccntractcr to furnish all labor, 3up3rvi3km, tool!& materials and transportation 
nscsssary the addkbnaJ fence installation br the IRA Fsnce Constmctbn. SWMU 4 at Vieques. Puerto Rico. The Government accepts your 
revised propcsal dated December 14,2000, all as directed by the Contracting officer. 

The period of perfotmancs remains December 31.2000 for the consuuction. Final submlttais are due January 31,2001. 

SUBMIT INVOICES 1N ACCORDANCE WlTH THE CONTRACT. PAYMENT WILL BE MADE BY DEFENSE FINANCE AND ACCOUNTlNG SERVICE. 
OPERATING LOCATION OAKLAND, AT-TN: CODE FPV, P.O. BOX 23676, OAKLAND, CA. 

Copy to: AOICC Puerto Rico EV23CP EV31KW A01 1 AD1 12 AQl17 DCAA 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CXANGES 

Changes in Solicitation/Contract/Order Form 

The total cost has increased from $809,035.00 by %86,467.00 to %895,502.00 

Changes in Section B 

CLIN 0006 

The award fee has increased from $41,328.00 by $5,418.00 to $46,746.00 
The est.imatexVmax cost has increased from $767.707.00 by $81,049.00 to $848,756.00 4 



Changes in Section C 

SCOPE OF WORK 
FOR 

ADDITIONAL WORK AT 
NASD VlEQUES, PUERTO RICO 

N62470-93-lD-3033 
1007202 

Page 3 of 4 

December 1:3,2OOO 

The purpose of this project is to perform additional work for the fence installation at SWMU 4. The additional items 
are as follows: 

1. Install 1,100 linear ft of fencing at NASD. 

2. Demolish a 20-ft by 40-ft concrete wash rack. Dispose of debris. Backfill and restore area. 

3. Clean out lO-ft by 20-ft oil water separator. (Transportation and disposal of liquids and sludge will be 
performed by others.) 

4. Demolish oil water separator and all associated piping. Backfill and restore area. 

5. Install two lO-ft sliding gates on SWM.U 4 perimeter fence. 

6. Install 430 ft of fencing around SWMU 6. Provide signs and one lO-ft sliding gate. 

7. Install 250 ft of barbed wire fence at dump area (area of concern-J) ed one wooden gate. 

8. Install posts, chains and signs around the 9 monitoring wells. 

9. Procure 15 buoys. 

10. Restore main gate at SWMU 4. 

Assumptions: 

1. Assume 1,000 gallons of water and 500 gallons of sludge in the oil water separator. Assume liquid #and 
sludge are non-hazardous, non-RCRA. The disposal and transportation of the liquid and sludge will be done by 
CI-DM Hill. 

2. Additional fencing shall meet the specifications of the fencing installed around SWMU 4. 

3. Exact location of all fencing, gates, and buoy disposition shall be coordinated with the governmc&:j POC, 
Mr. Chris Penny, 813-765-6913. 
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Changes in Section G 

Summary for the Payment Office 

As a r&t of this modification, the total funded amount of the contract is increased by $86,467.00 from 
$809,035.00 to $895,502.00 

(Contract L+evel Fundind 
kc: AC 17 01011804-kU2E 0252 62470 P 068732 2D 933033 ACOOLOO41016 
is increased by $86.467.00 from $0.00 to $86,467.00 



APPENDIX B 

Contract No. N62470-93-D-3033 

FINAL DOCUMENTS 

13 Delivery Ord 



I CONTRACTOR PRODUCTION REPORT I DATE 
.“.“_ 

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 1 l/12/00 

I CONTRACT NO. ID.0. # ITITLE AND LOCATION: Fence Installation, Vieques PR I REPORT NO. 

N62470-93-D-3033 1 72 1 
CONTRACTOR: J.A. JONES ENVIRONMENTAL SERVICES 

I 
SUPERINTENDENT: Pat Smith 

I I 

WORK PERFORMED TODAY 

WORK LOCATION AND DESCRIPTION EMPLOYEE NUMBER TRADE HRS 

Mobilization to the project site. Pat Smith Superintendent 14 

John Andy PC/Engineer 
I., i. , I’ . Mike Lutz Technicail 

Jose Velez Technicail 

Don Osmann Project Manager 

Ino Daffin St& Engineer 

JAJMS Crew JAJMS 

Geo Works Sub Sub 

WAS A JOB SAFETY MEETING HELD THIS DATE? NO TOTALWDRKHOURSON 

Fj 

(I! YES auacil mpy 0, va melvg mmutn) 

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? m YES m NO :::n::,, ‘j4’Oo 

(UTES ati* cow dcompHcd OSHJ report) WORK HOURS FROM 

PRE”,‘13”S REPORT 0.00 

WAS TRENCHlNGlSCAFFOLDlHV ELECTRICAUHIGH WORK DONE? m YES m N~;OT~L~,QRK~OURS 

.i %_ wYESal!ach *aLMant OrC~cxyrl rhwrq h-npec(!wlp*d) FROM START OF 14.00 

WAS HAZARDOUS MATERIALNVASTE RELEASED INTO THE ENVIRONMENT? m YES m NO CONSIRUCX,ON 

(II YES awctn drsclwon ~l,“SMm sm pq.ased Mm”, 

LIST SAFEN ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFEN 
-. ‘T: .-‘. ‘F” 

N/A ‘, N/A REOUIREMENTS 

HAVE BEEN MET 

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB 

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INCLUDE NUMBER OF HOURS USED TODAY 

I 

REMARKS: 

Mobilization and project start up. 

,.. 

i 

_. ._ 

CONTRACTORS SUPERINTENDENT 

FORM C1400-1392 SHEET OF 
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Figure 6-2 

CONTRACTOR QUALITY CONTROL REPORT 

YES, N-NO. SEE REMARKS: 

I 

IOENTIFY DEFINABLE FEATURE OF WORK, LOCATION AND LIST PERSONN&L~PRESENl 

LANK-NOT APPLICABLE 

-iE PLANS AND SPECS 

AVE SEEN RM!ZWED 

+E SUSMlllALS HAVE 

EEN APPROVED I _ 

AlltRIALS COMPLY WITH 

DPROVED SUBMlTTALS 

ATERIMS ARE STORED 

XOPERLY 

STING PLAN HAS BEEN 

EVIEWED 

fORK MElHOD AND 
/ 

3-lEDULE DISCUSSED 

RELIMINARY WORK WAS 

ONE CORRECTLY 

AMPLE HAS BEEN 

REPAREDlAPPROVED 

KrlKMANSHlP IS 

ATISFACTORY 

EST RESULTS ARE 

CCEPTABLE 

lORK IS IN COMPUANCE 

/llH THE CONTRACT 

IoRI< COMPLIES WITH 

ONTRACT AS APPROVED 
I 

PHASE 

TESTING PERFORMED AND WHO 

F’ERFORMED TEST 

TESTING PERFORMED At.42 WHO 

PERFORMED TEST 

!ZWORK lrau IMMlFlEIl TODAY (NOT CORRECTED BY CLOSE OF HJSINESS REV+XiK ITEM6 CORRECTED TODAY (FROM REWORK l7EMS LhST) 

-pnWancomdlUrhl)*e-drmnglrrtlpeMc~~~br~o(my~nnPlr-n0ut- AWiiOftlZED QC -ER AT SITE DATE 

‘!kr QUALITY ASSURANCE REPORT . . . IDATE 

KIALITY ASSURANCE REPRESENY’ATIVFS RIilviARKS AND/OR EXCEPTIONS TO THE REPORT 

‘2‘ .* .i. 

QOVER~QlJNrrYCONl?lOLMINADER 

? 

. . 

FORM.01 400-l 3192 BACK SHEET OF 



FIGURE 6-1 

I CONTRACTOR PRODUCTION REPORT ) DATE 

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 
CONTRACT NO. D.O. # TITLE AND LOCATION: Fence Installation, Vieques PR 

N62470-93-D-3033 72 
CONTRACTOR: J.A. JONES ENVIRONMENTAL SERVICES SUPERINTENDENT: Pat Smith 

I I I 
AM WEATHER PM WEATHER 

WORK PERFORMED TODAY 

Project start up phase 

WORK LOCATION AND DESCRIPTION 

,, .. 
.- 

EMPLOYEE NUMBER TRADE HRS 

Pat Smith Superintendent 11 

John Andv QCEnotneer 

Jose Velez 

Don Osmann 

In0 Daffin 

JAJMS Crew 

Geo Works Sub 

WAS A JOB SAFETY MEETING HELD THIS DAE? u YES u NO TOTUWRK~OURSON 

(If YES attach cepyolthe mrtuq mnulcr) JOB WE nits WJE 11.00 

WERE THERE ANY LOSTTIME ACCIDENTS THIS DATE? 

t-F 

NO CUMULNWE KTAI OF 

NE5 *ch cow 0, WJnl~hd OSHRqmrl) VMRK “OURS px.4 

WAS TRENCHING/SCAFFOLD/ ELECTRICAUHIGH WORK DONE? m YES a 

(IIYES aha* swemerd or chew Shwtb?g ulapckw prlommq 

WAS HAZARDOUS MATERIAVWASTE RELEASED INTO THE ENVIRONMENT? m YES m 

OWES anact *C*cwlb”OlmSldCrdti~c.Fa~d atim”) 

LIST SAFETY ACTIONS TAKEN TODAY/SAFETY lNSPE&NS CdNDUCTED 

N/A REQUIREMENT 

HAVE BEEN ME 

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB 

CONSTRUCTION AND PLANT EQUIPMENT ON JOE SITE TODAY. INCLUDE NUMBER OF HOURS USED TODAY 

REMARKS: 

Mobilization and project start up. 

working on Geo Works and preparing their subcontract. Also working with JAJMS craft and setting up hiring dates for .“r-. 
any Viequeians who want a job. 

jy” /3 *c?t!fJ 

CONTRACTORS SUPERINTENDENT DATE 

FORM C1400-1392 SHEET OF 



Figure 6-2 

.,<., 

-6 

, we. 

CONTRACTOR QUALITY CONTROL REPORT 

ATTACHMENT ADDITIONAL SHEET IF NECESSARY) 

iASE I Y-YES, N-NO. BEE REMARKS: IDENTlFY DEFlNASLE FEXIURE OF WORK, LOCATION AND LIST PERSONNEL PRESENT 

SLANK-NOT APPLlCAS&E 

P THE PLANS ANDSPECS 

R 
/ 

HAVE BEEN REVINYED 

E THE SUShUlTALS HAVE 

P BEEN APPROVED 

A MATERIALS COMPLY wlw 

R APPROVED SUBMrlTALS 

A MATERIALS ARE STORED 

T PROPERLY 

0 TESTING PLAN HAS BEEN 

R REVlEWED 

Y WORK MEI’HDD AND 

SCHEDLILE DISCUSSED 

PRELIMINARY WORK WAS 

DONE CORRECTLY 

I SAMPLE HAS BEEN 

N PREPARED/APPROVED 

I WORKMANSHIP IS 

T SATlSFACTORY 

1. TEST RESULTS ARE 

A ACCEPTABLE 

t WORK IS IN COMPLlANCE 

TESTING PERFORMED AND WHO 

PERFORMED EST 

-., 
? .I Wl?H THE CONTRACT I 

I 
F WORK COMWES WTTH 

0 CONTRACT AS APPR@%O 
I 

TESTlN;E;F~-O~7DA; WHO 

L IN INmAL PHASE 

e 

/ 

FORM 01400-I 3/92 BACK SHEET OF 



FIGURE 6-l 

:ONTRACT NO. 

CONTRACTOR PRODUCTION REPORT 
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 
D.O. # TITLE AND LOCATION: Fence Installation, Vieques PR 

DATE 

111’14/00 

REiPORT NO. 3 

162470-93-D-3033 1 72 1 
iONTRACTOR: J.A. JONES ENVIRONMENTAL SERVICES 

I 
SUPERINTENDENT: Pat Smith 
I I 

,M WEATHER partly cloudy with rain showers IPM WEATHER P.arty cloudy IMAX TEMP 85 F /Mli~ TEMP 71 F 
” .,. 

WORK PERFORMED TODAY 

reject start UP phase 

WORK LOCATION AND DESCRIPTION IEMPLOYEE 

IPat Smith 

John Andy QClEngineer 

Mike Lutz Tecnnicail 

Jose Velez Tednnicail 

Don Osmann Project Manager 

lno Daffin Staff Engineer 

JAJMS Crew JAJMS 
Geo Works Sub Sub 

WAS A JOB SAFETY MEETING HELD THIS DATE? 

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? 

/AS TRENCHlNGlSCAFFOLDlHV ELECTRICAL/HIGH WbRK DONE? 
1....,“_ ‘,-ye.” ., : , 

i 

IAS HAZARDOUS MATERIALWASTE RELEASED INTO THE ENVIRONMENT? 

YES 1111511 &SC** 0,-t em paWUd aclco”) 

IST SAFETY ACTIONS TAKEN TODAYISAFEN INSPECTIONS CONDUCTED SAFETY 

/A N/A 

-I-- 

REQUIREMENTS 

HAVE BEEN MET 

QUlPMENTlMATERlAL RECEIVED TODAY TO BE INCORPORATED IN JOB 

ONSTRUCTtON AND PLANT EQUIPMENT ON JOB SITE TODAY. INCLUDE NUMBER OF HOURS USED TODAY 

{EMARKS: 

llobilization and project start up. 

jite visit at SMU #4. Chris Penny, Geo Works, JAJMS, and Pat Smith were all present at the site visit. 

CONTF9’ZTORS SUPERINTENDENT DATt 

FORM C1400-1392 SHEET OF 



Figure 6-2 

CONTRACTOR QUALITY CONTROL REPORT 

ATTACHMENT ADDITIONAL SHEET IF NECESSARY) 

‘HASE Y-YES, N-NO. SEE REMARK.9 IDENTIFY DEFINABLE FEATURE OF WORK, LOCATION AND LIST PERSONNEL PRESENT 

BLANK-NOT APPLICABLE 

P THE PLANS AND SPECS 

R HAVE BEEN REVIEWED 

E THE SUBMITTALS HAVE 

P BEENAPPROVED 

A MATERIALS COMPLY WITH 

R APPROVED SUBMITTALS 

A MATERIALS ARE STORED 
T PROPERLY 

0 m5zm P~.AN HAS BEEN 

R REVIEWED 

Y 
/ 

WORK MN0D AND 

SCHEOULE DISCUSSED 

PRE~.~IINARY WORK WAS TESTING PERFORMED AND WI-40 

D0NE CORRECILY PERFWiMED TEST 

I SAMPCeHASEEEN 

N PREPAREDIAPPR~v~) 

I WORKMANSHIP IS 

T SATlSFACTORY 

I TEST RESULTS ARE 

A ACCEPTABLE 

L WORK IS IN COMPUANCE 

, WITHTHECONTRACT 

F WORK C0MPLlES Wmc TESTING PERFORMED AND WHO 

0 C0NlRACT AS APPROVED PERFORMED TEiST 

L IN INTflAL PHASE 

L 
0 
w 

GOVUUWENT 0wLll-f CONIROL kUEUOER DATE 

FORM 01400-l 3192 BACK SHEET OF 



. . .*.,..“e.. 
FIGURE 6-1 

Projeot start up phase Pat Smith 

John Andy 

Mike Lutz 

Jose Velez 

Don Osmann 

Ino Daffin 

JAJMS Crew 

Geo Works Sub 

I 
\ I 

WAS A JOB SAFETY MEETING HELD THIS DATE? NO TOTALWRK HOURS o, 

VYES atwhmpj otthc mntmgmhules) JOB SITE THE DATE 

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? m YES a NO COMULATNE TOTAL OF 

~~rTEsa”achs~Wofcanqw~d OSHAmpm, vmRKH0”F.S FROM 

CONTRACTOR PRODUCTION REPORT DATE 

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 11/15/00 

CONTRACT NO. D.O. # TITLE AND LOCATION: Fence Installation, Vieques PR 

E 

REPORT NO. 

N62470-93-D-3033 72 
CONTRACTOR: J.A. JONES ENVIRONMENTAL SERVICES SUPERINTENDENT: Pat Smith 

AM WEATHER partly cloudy with rain showers PM WEATHER rain showers MAX TEMP 91 F ]UlNTEMP 

WORK PERFORMED TODAY 

WORK LOCATION AND DESCRIPTION IEMPLOYEE INUMBERITRADE I- 1RS 

I PRW0”SREPOR-r 

WAS TRENCHlNGISCAFFOLDlHV ELECTRICAL/HIGH WORK DONE? D YES m NO 

(II YES anm.hoM~neti or c&CM&! shnvmg lNpntlon plfod, - 
_,/ ?jl._ WAS HAZARDOUS MATERIAVWASTE RELEASED INTO THE ENVIRONMENT? (-J YES [XL NO CONSTRUCT~~ON 

(1, YES altac.?dsscr,+ofmdda and popoeedsda”, 

LIST SAFETY ACTIONS TAKEN TODAYlSAFEN INSPECTIONS CONDUCTED 

CH2 has a UXO subcontractor on site mspecting areas where Geo works is drilling. Chris Penny arrive on site. The drill ng got stuck and it took 

t 

yes 

two hours to get the out. By the end of the day 21 holes were drilled per the project specifications. Chris and Pat surveyed approximatley 1103 

lenear feel. 

11 

77 

88.00 

36.00 

124.00 

9FEl-f 

EaUIREMENl 

AVE BEEN t&f 

, 
EQUIPMENTIMATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB 

-. .- ,.. . . _, -,. 

Fork 3500 drill rig (sub) . . . ” 

Chev van (Jones) 

CONSTRUCTlON AND PLANT EQUIPMENT ON JO8 SITE TODAY. INCLUDE NUMBER OF HOURS USED TODAY 

Ford 3500 drill ng (sub) 

Chev van (Jones) 

REMARKS: 

First day of construction. Geo Works began drilling. JAJMS began hiring of local craft. 

Surveyers and UXO (Ch2m) on site. 

the rainy season is still in affect and is causing several delays. 

c. ,..~ CONTRACTORS SUPERINTENDENT DATE “,. ‘.?\. 

FORM Cl 400-I 392 SHEET OF 
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Figure 6-2 

CONTRACTOR QUALITY CONTROL REPORT DATE 

AlTACHMENT ADDITIONAL SHEET IF NECESSARY) ////s)/bo 
.YES, N-NO. SEE REMARKS: IOENTIN DEFINABLE FEATURE OF WORK, LOCATION AND LIST PERSONNEL PRESENT 

LANK-NOT APPLICABLE 

iE PLANS AND SPECS 
/ 

AVE BEEN REVIEWED 

iE SUBMITTALS HAVE 

EEN APPROVED 

MATERIALS COMPLY !MTH 

PPROVED SUBMITTALS 

~ATERWS ARE STORED 

ROPERLY 

STING PLAN HAS BEEN 

EVlfX’ED 

IC’RK METHOD AND 
/ 

CHEDULE DISCUSSED 

RELIMINARY WORK WAS 
/ 

TESTING PERFORMED AN0 WHO 

ONE CORRECTLY PERFORMED TEST 

AWLS HAS BEEN 

REPARELVAFPROVED 

IORKMANSHP IS 

ATtSFACTORY 
/ 

EST RESULTS ARE 

CCEPTABLE 

lORK IS IN COMPLIANCE 

JlTHTHECONTRACT 

4ORK COMPUES WITH TESTING PERFORMED AN0 WHO 

ONTRACT AS APPROVED 
1 

PERFORMED TEST 

1 INITIAL PHASE I 

1 
VORK ITEMS IDEJdllFiED TODAY (NOT CORRECTED BY CLOSE OF 8USWS.S 

I 
REWORK ITEMS CORRECTED TODAY (FRohl REWORK ITEMS LIST) 

1ALll-f ASSURANCE REPRES&NTATlVES REMARKS AND/OR EXCEFTIONS TO THE REPORT 

FORM 01400-l 3/92 BACK SHEET OF 



FIGURE 6-1 

‘--~ CONTRACTOR PRODUCTION REPORT 
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

CONTRACT NO. “:; ,D.O. # TITLE AND LOCATION: Fence Installation, Vieques PR 

N62470-93-D-3033 
r:... 72 “,_.? .I.. 

CONTRACTOR: J.A. JONES ENVIRONMENTAL SERVICES ISUPERINTENDENT: Pat Smith 

I AM WEATHER oartlv cloudv with rain showers I PM WEATHER rain showers 90 F 1 
t 

WORK PERFORMED TODAY 

WORK LOCATION AND DESCRIPTION I EMPLOYEE I NUMBER ITRAI~ 

;eo Works continue to drill holes. They completed 51 holes today. It rained most of the day. Pat spent 

nest of his time working on ligistic wth JAJMS and Prowrement. Currently. most of the fence material 

s being purchased in PR. 

Pat Smith 1 Superintendent 15 

John Andy 1 QCIEngineer 

Mike Lutz 1 Technicail 

Jose Velez 1 Technicail 

Don Osmann 1 Project Manager 

ino Daffin 1 Staff Engineer 

JAJMS Crew JAJMS 
Geo Works Sub 7 Sub 105 

WAS A JOB SAFETY MEETING HELD THIS DATE? u YES4 NO TOTALW~RKHOURSO~ 

(If MS attmh copy afthe Me”“@ rn,nufer) 

FI : 

JOS WE THIS OATS 120.00 

WERDSHERE.ANY ~0s TIME ACCIDENTS THIS DATE? m YES m NO CUMULATWE TOTAL OF 

,tms a”aoh.w&ydCmnpWrd OSHR r*Fozinl WORK Ho!JR* FROM 124.00 

PREYIOUS REPORT 

WAS TRENCHlNGlSCAFFOLDlHV ELECTRICAUHIGH WORK DONE? m YES a NO TOTILW~KHOURS 
,.. z IIf YES InaSh rtDLlmm n ciwclda thoxing mtpsarn p,%mq mm STI\,QTOF 244.00 

WAS HAZARDOUS MATERlALfWASTE RELEASED INTO THE ENVIRONMENT? # YES a NO CONSTR,,CTION 

,llYES anach4cscrpumo,lflcb”, SW2 papled ,ct-n, 

LISTSAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTtONS CONDUCTED s*i=ErY 

CH2 has a UXO subcontractor on site inspecting areas where Geo works is drillmg. Chris Penny is on site. Yes REQ”lREMWTS 

I By the end of the day 51 holes were drilled per the project specifications. 
L- 

HAVE SEEN MET 

ECllJlPMENTlMATERlAL RECEIVED TODAY TO BE INCORPORATED IN JOB 

Fork 3500 drill rig (sub) 

Chev van (Jones) 

CONSTRUCTlON AND PLANT EQUIPMENTON JOB SITE TODAY. INCLUDE NUMBER OF HOURS USED TODAY 

Ford 3500 drill rig (sub) !.;& ;%i-, ;‘.,-i...:: 

Chev van (Jones) 

Materials have been ordered. Geo works continue to drill. 

Surveyers and UXO (Ch2m) on site. 

The rainy season is still in affect and is causing several delays. 

n. a/L *i?b 

CONTRACTORS SUPERINTENDENT DATE 

FORM C1400-1392 SHEET OF 



Figure 6-2 

CONTRACTOR QUALITY CONTROL REPORT 

ATTACHMENT ADDITIONAL SHEET IF NECESSARY) 

HASE Y-YES, t&NO. SEE REMARKS: 1DENTlFY DEFINABLE FEATURE OF WORK, LOCATION AND LIST PERSONNEL PRESENT 

BLANK-NOT APF’LICABLE 

P THE IXANS AND SPECS 

R HAVE BliEN REVIEWED 

E THE SUEMI’ITALS HAVE 

P BEEN APPROVED 

A hlAlERtiLS COMPLY WITH 

R APPROVED SUBMI-ITALS 

A MATERIALS ARE STORED 

-r PROPERLY 

0 TEBTING PLAN HAS BEEN 

R REVIEWED 

Y WORK METHOD AND 

SUi!ZDULE DISCUSSED 

PRELMNARY WORK WAS TESTING PERFORMED AND WHO 

DONECORRECTLY 1/ PERFORMED TEST 

I SAMPLE HAS BEEN 

N PREPARED/APPROVE0 

I WORKMANSHIP IS 

T SATISFACTORY 

I TESf RESULTS ARE 

A ACCEPTABLE 

L WORK IS IN COMPLIANCE 

. WTTHTHE CONTRACT 

F WORKCOMPLlESWflH rrSnNG PERFORMED AND WHO 

0 CONIRACT AS APPROVED PERFORMED TEST 

i IN INITIAL PHASE 
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FIGURE 6-l 

CONTRACTOR PRODUCTION REPORT DATE 

CONTRACT NO. 

N62470-93-D-3033 

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 
D.O. # TITLE AND LOCATION: Fence Installation, Vieques PR 

72 

I 1 II 7100 

REPORT NO. E 

CONTRACTOR: J.A. JONES ENVIRONMENTAL SERVICES SUPERINTENDENT: Pat Smith 

AM WEATHER partly cloudy with rain showers PM WEATHER rain showers MAX TEMP 85 F MIN TEMP 76 F 

WORK PERFORMED TODAY 

WORK LOCATION AND DESCRIPTION EMPLOYEE NUMBER TRADE HRS 

Geo Works continue to drill holes. They completed 15 holes’ioday. it rained most of the day. Pat Smith 1 Superintendent 11 

Geo Works drill rig broke down and was mostly in efficient. John Andy 1 DC/Engineer 

Pat along wth the survey team marked out over 50 more holes for Geo Works drilling for tomorrow. Mike Lutz 1 Technicail 

Jose Velez 1 Techmcail 

Don Osmann 1 Project Manager 

Ino Daffin 1 Staff Engineer 

JAJMS Crew JAJMS 

Geo Works Sub 7 Sub 77 

WAS A JOB SAFETY MEETING HELDTHIS DATE? u YES, NO T~X~L~.~RK~OURSON 

pzq 

(IIYES attach copy o,sle meIn@ ma*) JOB SITE nw DATE 88.00 

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? a YES B NO cuuuu~~~v~ TOTALOF 

VI TES *aa* cow 0, mpilted OSHA ILpo”) MOW HOURS FRO?.! 244.00 

WAS TRENCHINGISCAFFOLDIHV ELECTRICAL/HIGH WORK DONE? 

(IIYESMIM r~slemnt or ChesklM shwmg nrpenon pmmled) 

WAS HAZARDOUS MATERIALWASTE RELEASED INTO THE ENVIRONMENT? 
-. 1, 

,IfYES ata* **timn ofti”! ana propre6aavm, li _. ‘., yn: I.. 

LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED 

CH2 has a UXO subcontractor on site inspecting areas where Geo works is drillmg. Chns Penny is on ate. 

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB 

Fork 3500 drill rig (sub) 

Chev van (Jones) 

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INCLUDE NUMBER OF HOURS USED TODAY 

Ford 3500 drill rig (sub) 

Chev van (Jones) 

Materials have been ordered. Geo works continue to drill. 
-., 

Surveyers and UXO (Ch2m) on site. 

The rainy season is still in affect and is causing severai delays. 

,//- e-l 8 QQ 
,i!.. 

I CONTRACTORS SUPERINTENDENT DATE 
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Figure 6-2 

CONTRACTOR QUALITY CONTROL REPORT 
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R ZVIBVVED 

Y ORK MEIHOD AND 

:HEDULE DISCUSSED 

ELIMINARY WGRK WAS 

3NE CORRECTLY 
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!.“J 

4MpLt? !iAS BEEN 

N 2EPAREDIAPPROVED ” 

I ciRKMANsulP Is 
/ 

T 4llSFACTORY 

I :sT RESULTS ARE 

A XEPTABLE 

L ‘ORK IS IN COMPLIANCE 

NTH THE CONTRACT 

-r- ORU COMPUES WITH 

0 2NTFtACT AS APPROVED 
-A 

L I IN~AL PHASE 

L 
0 
vu 

TESTING PERFORMED AND WHO 

PERMRMED TEST 

TESTING PERFORMED AND WHO 

PERFORMED TEST 

U 
P 

WORK ITEhS IDENllflED TODAY (NDT CORRECTED BY CLOSE OF BUSINESS 

I 

REWORK IlEt CORRECTED TODAY (FROM REWORK ITEMS LISTI 

OUAUlY cCNTROL -ER szi 
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FIGURE 6-1 

I CONTRACTOR PRODUCTION REPORT [ DATE 

CONTRACT NO. 

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 11118/00 

0.0. # TITLE AND LOCATION: Fence Installation, Vieques PR REPORT NO. 7 
N62470-93-D-3033 1 72 1 
CONTRACTOR: J.A. JONES ENVIRONMENTAL SERVICES 

I 

I 
SUPERINTENDENT: Pat Smith 

I I 
AM WEATHER partly cloudy with rain showers 

WORK PERFORMED TODAY 

WORK LOCATION AND.DESCRIPTION 

Geo Works continue to drill holes. They wmpleted 0 holes to&y. It rained most of the day. 

Geo Works drill rig broke down and was mostly in efficient. 

EMPLOYEE 

Pat Smith 

John Andv 

Pat has several meetings today. During these meetings the following topics were discussed. IMike Lutz 1 1 Technicail 

1. The meeting were held with Jones, Environmental, Geo works, Ch2M. and Chris Penny Jose Veiez 1 

2. During the clearing phase do not destmy any Mango trees. The washed out bridge is to remain as it IS. Don Osmann 1 

Put barbwire fence mnnecting the two ends of the chain link fence located at each end of the inlet. Ino Daffin 1 Staff Engineer 

3. At a minimum. Jones and Geo are to clear 5 feet of brush. JAJMS Crew 

4. Before and during the UXO survey no one is to touch any thing on the around. Geo Works Sub I 7 

WAS A JOB SAFETY MEETING HELD THIS DATE? YES L NO iTow 

WYES amchmW omrnmelmg mmues, 
WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? 

IICES OnaSh wpYofs(lmpkIcd OSHA repo”) 

LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED 

CH2 has a UXO subcontractor on site inspecting areas where Geo works is drilling. Chris Penny is on site. 

I L HAVE BEEN MET 

EQlJlPYENTlMATERlAL RECEIVED TODAY TO BE INCORPORATED IN JOB 

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INCLUDE NUMBER OF HOURS USED TODAY 

Ford 3500 drill rig (sub) 

Chev van (Jones) 

Materials have been ordered. Geo works continue to drill.. 

Surveyers and UXO (Ch2m) on site. 

The rainy season is still in affect and is causing several delays. 

vi . . 
I 

CONTRACTORS SUPERINTENDENT 
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Figure 6-2 
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HE PLANS AND SPECS 

AM BEEN REVIEWED 
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IATlhALS ARE STORED 

RO@RLY 
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TESTlNG PERFORMED AND WHO 

PERFORMED TEST 

REPAREWAPPROVED 

CCEFTABLE 

JORK IS IN COMPLIANCE 

JIIH THE CONTRACT 

tORK COMPLIES WRH I I I TESTING PERFORMED AND WHO 

ONTRACT AS APPROVED 
l---l 

PERFORMED TEST 

J INrnM PHASE I 

lwoRKllEMslIJDmFm TODAY WOT CORRECTED BY CLOSE CF WSHESS REWORK ItEd CORRECTED TOMY (FRCM REWORK ITEMS LET) 
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FIGURE 6-1 

CONTRACTOR PRODUCTION REPORT DATE 

CONTRACT NO. 

N62470-93-D-3033 

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 
D.O. # TITLE AND LOCATION: Fence Installation. Vieques PR 

72 

1 l/19/00 

REPORT NO. 8 

CONTRACTOR: J.A. JONES ENVIRONMENTAL SERVICES SUPERINTENDENT: Pat Smith 

AM WEATHER partly cloudy with rain showers PM WEATHER rain showers MAX TEMP 87 F MIN TEMP 74 F 

WORK PERFORMED TODAY 

WORK LOCA?fON AND, DESCRIPTION ” EMPLOYEE NUMBER TRADE HRS 

Geo Works continue to drill holes. They completed 97 holes today. It rain&Y most of the day. Pat Smith 1 Superintendent 12 

John Andy 1 QCiEngineer 

Brush clearing wntiues as well. Mike Lutz 1 Technicail 

Jose Velez 1 Technicail 

Don Osmann 1 Project Manager 

Ino Damn 1 Staff Engineer 

JAJMS Crew 7 JPJMS &I / 

Geo Works Sub 7 Sub 84 

WAS A JOB SAFETY MEETING HELD THIS DATE? u YES, NO T~IP~~WORKHOVRS~N 

Fj 

,IfYESaua* caworum meahg I!rAlkS, JOi! SITE THLS DATE 180.00 ~ 

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? m YES a NO CUIUIULATWE TOTAL OF 

(IITES ab*Cwy 0, smnpk,s, OSEAfqmt, WORK KlURS FROM 420.00 i 

PRli”,O”S RiPORT 

WAS TRENCHING/SCAFFOLD/H ELECTRICAL/HIGH WORK DONE? m YES a N~:O.?LWORKHOURS 

(IIYES auach rtslcment 01 checkw *owcg nrpclmn pa*mlr*, FROM START OF 600.00 
“.i.r-.r 

WAS HAZARDOUS MATER~A~ASTE RELEASED INT~~~E~E~~RD~ENT? 
..:.L:-T- .._ 

WES sl!si7 *scrmlon Of *ulmt ana pmpa?iLd ado”, 

LIST SAFETY ACTIONS TAKEN TODAYlSAFEN INSPECTIONS CONDUCTED 

CH2 has a UXO subcontractor on site inspecting areas where Geo works is drilling. Chris Penny is on site. 

No UXO found thus far. 

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB 

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INCLUDE NUMBER OF HOURS USED TODAY 

Ford 35W drill rig (sub) 

/ 

Chev “a” (Jones), rental vans (JAJMS) 

Materials have been ordered. Geo works co&ilue;to drill:. .- _ _. 
Surveyers and UXO (Ch2m) on site. 

The rainy season is still in affect and is causing several delays. 

,+p/$?*“O 

I CONTRACTORS SUPERINTENDENT DATE 

FORM C1400-1392 SHEET OF 



Figure 6-2 

CONTRACTOR QUALITY CONTROL REPORT DATE 

ATTACHMENT AOOITIONAL SHEET IF NECESSARY) //// p/u0 

‘HASE Y-YES. N.NO. SEE REMARKS: IDENTlFY DEFINABLE FEATURE OF WORK, LOCATION AND LIST PERSONNEL PRESENT 

w BLANK-NOT APPLICABLE 

P -.; THEPLANSANDSPECS 

R HAVEBEEN REVIEWED 

E THE SUSMlTlALS HAVE 

P BEEN &PROVED 

A MATERIALS COMPLY WITH 

R APPROVED SUBMlTTALS 

A MATERIALS ARE SrORBD 

T PROPERLY 

0 TESTING PLAN HAS BEEN 

R REVIEWED 

Y WORK hiRHO AND 

SCHEDULE DISCUSSED / 

( PRELIMINARY WORK WAS TESl’lNG PERFORMED AND WHO 

DONE CORRECTLY PERFORMED TEST 

I SAMPLS HAS BEEN 

N PREPARED/APPROVED 

I WORKMANSHIP IS 

T sATls~AmoRY 
/ 

I TEST RESULTS ARE 

A ACCEPTABLE 

L WORK IS IN COMPUANCE 

WlTHlHECONTRACT 

F ” WORK CbMPLlES Wmc TESTING PERFORMED AND WHO 

0 CONTRACT AS APPROVED PERFORMED TEST 

L IN INITIAL PHASE 

L 
0 
w 

U 
P 

3JALfW ASSURANCE REPRESENTATlVFS REMARKS AND/OR EXCEPTIONS TO THE Rp. - 

- - 4- 
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FIGURE 6-l 

CONTRACT NO. 

N62470-93-D-3033 

CONTRACTOR PRODUCTION REPORT 
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 
0.0. # TITLE AND LOCATION: Fence installation, Vieques PR 

72 

DATE 

11i2OlOO 

REPORT NO. 

ICONTRACTOR: J.A. JONES ENVIRONMENTAL SERVICES ISUPERINTENDENT: Pat Smith 

AM WEATHER partly cloudy with rain showers PM WEATHER rain showers MAX TEMP 86 F MIN TEMP 78 F 

I WORK PERFORMED TODAY 

WORK LOCATION AND DESCRIPTION IEMPLOYEE I NUMBER ITRADE IHRS 

Geo Works conbnua to drill holes. Jones brush hogged 435 lenear feet. Pat Smith 

Ed’s crew surveyed 51 holes. Three test holes were installed to determine the depth of the bedrock. John Andy 

Brush clearing contiues as well. Chris returned to the project site. Mike Lutz 

Geo Works’s drill rig shul down, bad transmission. While the drill rig was down. Gee’s men dug 14 holes Jose Velez 

bv hand. Dozer work is nearino comdelion. Don Osmann Pro&i Manaoer 

I /Ino Daffin 1 -1 IStaff Enoineer 7 

I IJAJMS Crew I 5 IJAJMS I 50 

Geo Works Sub 7 Sub 84 

WAS A JOB SAFETY MEETING HELD THIS DATE? YES NO TOTAL VMRK HOURS ON 

(II YES I”ashc+y Olthe rneo!mg mwles., JOQ SITETHIS DATE 146.00 

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? m YES m NO CUMULA~M TOTAL OF 

(IITES anaca cap” ofCompiCtCdOS”A rep”) woRKHO”RS PROM 600.00 

PRE”,O”S REPORT 

WAS TRENCHINGISCAFFOLDlHV ELECTRICAL/HIGH WORK DONE?j 1 I.. m YES m N~;OTP.LWORKHOURS 

,” YES maOh siatemem 0, wu*us.t rhawwmg lnapcllnn plmled) FROM START OF 746.00 - 
, .., 

I WAS HAZARDOUS MATERIAVWASTE RELEASED INTO THE ENVIRONMENT? m YES u N~~CC,NS~RUCT~DI~ 1 

9 

I LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED 

CH2 has a UXO subcontractor on site inspecting areas where Geo works is drilling. Chris Penny is on sits. 

I No UXO found thus far. L HAVE BEEN MET 

I EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORAED IN JOB 

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INCLUDE NUMBER OF HOURS USED TODAY 

Ford 3500 drill rig (sub) 

Chev van (Jones), rental vans (JAJMS) 

Materials have been ordered 

The rainy season is still in affect and is causing several delays. 
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figure 8-2 

r 
CONTRACTOR QUALITY CONTROL REPORT 

Y-YES, N-NO. SEE REMARKS: DENTlFY DEFINABLE FEATURE OF WORK, LOCATION AND LIST PERSONNEL PRESENT 

BLANK-NOT APPLICABLE 

P THE PLANS AND SPECS 

R HAVE SEEN REVIEWED 

E THE SUSMil-fALS HAVE 

P BEENWPROVED 
A MATERIALS COMPLY WITH 
R APPROVED SUBMllTALS 

A MATERIALS ARE STORED 

T PRDF?ERLY 

0 TESTlNG PLAN HAS BEEN 

R REVIEW3 

Y WORK METHOD AN0 

SCHEDULE MSCUSSEO 

PRELIMINARY WORK WAS ESllNG PERFORMED AND WHO 

DONE CORRECTLY 
/ 

PERFORMED TEST 

I SAMPLE HAS SEEN 

N PREPAREDlAFl’ROVEO 

I WORKMANSHIP IS 

T 
I 

SATISFACTORY 

I TEST RESULTS ARE 

A ACCEPTABLE 

L WORK IS IN COMPLIANCE 

WlTHTHECONlRACT 
/ 

F WORK COMPLIES WITH TESTING PERFORMED AND WHO 

0 cmcT As AFVROVEO PERFORMED TEST 

L IN INmAL PHASE 

L 
0 
W 

R’ 

f 

V OUALllY CONTROL WNAQER DATE 
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FIGURE 6-l 

CONTRACTOR PRODUCTION REPORT DATE 

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 1 i~/21/00 

:ONTRACT NO. D.O. # TITLE AND LOCATION: Fence Installation, Vieques PR REPORT NO. IC 
162470-93-D-3033 72 
:ONTRACTOR: J.A. JONES ENVIRONMENTAL SERVICES ISUPER~NTENDENT: Pat Smith 

iM WEATHER partly cloudy with rain showers PM WEATHER rain showers MAX TEMP 88 F MIN TEMP 76 F 

WORK PERFORMED TODAY 

WORK LOCATiCN AND’DESCRIPTION ’ IEMPLOYEE I NUMBER ITRADE IHRS 

,eo Works continue to drill holes. Jones brush hogged 400 lenear feet in zone 1. 

0 poles were set in concrete today. 39 pole holes were drilled 

lea Works’s drill rig shut down. bad transmission. No hole drilled by Gee today/ 

mozer completed 

Pat Smith 

John Andy 

Mike Lutz 

Jose Velez 

Don Osmann 

Ino Daffin 

1 

1 

1 Technicail 

1 

1 Project Manager 

1 

JAJMS Crew 7 JAJMS 77 

Geo Works Sub 3 Sub 21 

I 

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON 

(IrYES ataSh copy OIlhe maungm,mncs, JOB SITE THIS DATE 

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? NO cuwu~~~ TOTAL OF 

(IrTESr”a*sl~~,mmpletcaOSHAreport) WmKHOURSFROM 

I 
ilAS TRENCHINGISCAFFOLDIHV ELECTRICAUHIGH WORK DONE? 

‘/AS HAZARDOUS MATERIAUWASTE RELEASED IN-TO TH@Eidtil~@f$$!&NT? 
.._.- 

IST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED 

:H2 has a UXO subcontractor on site inspecting areas where Geo works is drilling. Chris Penny is not on site 

lo UXO found thus far. 

REQUIREMENTS 

:QUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB 

:ONSTRUCTlON AND PLANT EQUlPMENT ON JOB SITE TODAY. INCLUDE NUMBER OF HOURS USED TODAY 

‘ord 3500 drill rig (sub) 

:hev van (Jones), rental vans (JAJMS) 

Vlaterials have been ordered. 

! 

:a,:: ., 

The rainy season is still in affect and is causing several delays. 

; ,=A. 
I 

CONTRACTORS SUPERINTENDENT DAlt 
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Figure 62 

CONTRACTOR QUALITY CONTROL REPORT DATE 
ATTACHMENT ADDITIONAL SHEET IF NECESSARY) /-//z/Joe 

HASE Y-YES, N.NO. .SEE REMARKS: IDENTIFY DEFINABLE FEATURE OF WORK, LOCATlON AND LIST PERSONNEL PREsENf 

ELAN&NOT APPLICABLE 

P THE PLANS AND SPECS 

R HAVE BfiEN REVIEWED 

E THE SUBMlTTALS HAVE 

P BEEN APPROVED 

A MAlERlALS COMPLY WITH 

R APPROVED SUBMilTALS 

A MATERIALS ARE STORED 

T PROPERLY 

0 TESTUG PLAN HAS BEEN 

R REVIEWED 

Y WORK METHOD AND 

scH!iDULE MScUSSEo 
I’ 

PRELIYINARY WORK WAS TESflNG PERFORMED AND \h’HO 

DONE CORRECTLY PERFORMED lZST 

I SAMPLE HAS BEEN 

N PREPARED/APPROVED 

I WORKMANSHIP IS 

T 
/- 

SAllSFACTORY 

I TEST RESULTS ARE 

A ACCEPTABLE 

L WORK IS IN COMPUANCE 
/-- 

. Wm+lHECONlRACT 

F WORK COMPUES WlTH TESTING PERFORMED AND \NHO 

0 CONTRACT AS APPROVED PERFORMED TEST 

L IN it4mM PHASE 

L 
0 
w 

I- 

OOMRElvlENTOVMtNCONTROLwJU4QER DATE 

FO.RM 01400-l 3/92 BACK SHEET OF 



FIGURE 6-l 

CONTRACTOR PRODUCTION REPORT DATE 

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 11/22/00 

ZONTRACT NO. D.O. # TITLE AND LOCATION: Fence installation, Vieques PR REiPORT NO. 11 
U62470-93-D-3033 72 
ZONTRACTOR: J.A. JONES ENVIRONMENTAL SERVICES SUPERINTENDENT: Pat Smith 

9M WEATHER partly cloudy with rain showers PM WEATHER rain showers MAX TEMP 89 F MIN TEMP 78 F 

/. WORK PERFORMED TODAY 

WORK LOCATION AND DESCRIPTION 1 EMPLOYEE INUMBER JTFSDE IHRS 

I.A. Jones Management Services htred all of the Vlequtans today. Pat Smith 

lones put 4 viequians on the barbwire detail and 4 cutting pipes. 6 wequians were put on zone 2 clearing 

vush. Geo truck is repaired and in operation. They did 37 holes. Jones did 27 holes. 150 feet of fence. 

John Andy 

Mike Lutz 

ibout 50 poles were put in concrete and 400 feet of brush cleared in zone 1 

Dozer completed 

Jose Velez 

Don Osmann 

Ino Daffin 

JAJMS Crew 

Geo Works Sub 

Vieques workers 

WAS A JOB SAFETY MEETJNG HELD THIS DATE? 

~IfYESamashcc.pyolmemee!lngmhLa*, 

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? 

I PREVIO”S REPORT 
NAS TRENCHING/SCAFFOLD/HV ELECTRICAL/HIGH WORK DONE? I YES m NO TOTI~LWORKHOURS 

II YES amel Itdtem* or Chedllst rhowmg hapclm prlemadl 

rl-- 
FROM STARTOF 1431 .oo 

“C.~.~~..IM?.*.,““.. I.., 
NAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENViRONfviENT? m YES &j NO CONI~TRVC~ON 

IfYES lRlCh desm#ono,irmciL!eo, and p,o$acd acwn, 

JST SAFEN ACTIONS TAKEN TODAYISAFEN INSPECTIONS CONDUCTED 

3H2 has a UXO subcontractor on site inspecting areas where Geo works is drilling. Chris Penny is not on site. 

Uo UXO found thus far. 

SAFETY 

yes 

---I-- 

REOUIREMENTS 

HAVE BEEN MET 

33JIPMENTIMATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB 

:ence mesh and fence supplies 

CONSTRUCTlON AND PLANT EQUIPMENT ON JOB SITE TODAY. INCLUDE NUMBER OF HOURS USED TODAY 

%rd 3500 drill rig (sub) Power truck and pickup (Geo) 

shev van (Jones), rental vans (JAJMS) One boom truck. 

Jones drill rig two four wheelers 

mist pickup trucks and backhoe (Jones) 

Materials have been ordered. 

The rainy season is still in affect and is causing several delays. 
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Figure 6-2 

CONTRACTOR QUALITY CONTROL REPORT DATE 

ATTACHMENT ADDITIONAL SHEET IF NECESSARY) 

HASE 
///=Juo 

Y-YES, N-NO. SEE REMARKS: IDENllN DEFINABLE FEATURE OF WORK, LOCATION AND LIST PERSONNEL PRESENT 

BLANK-NOT APPLICABLE 

P THE PLANS AND SPECS 

R HAVE BEEN REVIRNED 

E THE SlJBMillALS HAVE 

P BEEN APPROVED 
! 

A MATERIALS COMPLY WITH 

‘R APPROVED SUBMll7ALS 
/ 

A MATERIALS ARE STORED 
/ 

T PROPERLY 

0 TESTING PLAN HAS BEEN 

R REVIEWED 

Y WORK MNOD AND 

SCHEDULE DISCUSSED 

PRELIMINARY WORK WAS ESTING PERFORMED AND WHO 

DONE CORRECTLY PERFORMED TEST 

I SAMPLE HAS BEEN 

N PREPARED/APPROVED 

I WORKMANSHIP IS 

T SATISFACTDRY 

I TEST RESULTS ARE 

A ACCEPTABLE 

L WORK IS IN COMPUANCE 

I WTTl4THECONTRACT 

F WORK COMPIJES WTIH TESTlNG PERFORMkD AND ‘m0 

0 CONTRACT AS APPROVED PERFORMED TEST 

L IN INmAL PHASE 

L 
0 
w 

U 
P 

UALI-IY ASSURANCE REPRESENTAllVES REMARKS ANWOR MCE?TlONS TD THE REPORT 

-- 

DOW?MWGOUALrrYCOMROLMkW0ER DATE 
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FIGURE 6-l 

CONTRACTOR PRODUCTION REPORT 
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

CONTRACT NO. D.O. # TITLE AND LOCATION: Fence Installation, Vieques PR 

N62470-93-D-3033 72 
CONTRACTOR: J.A. JONES ENVIRONMENTAL SERVICES SUPERINTENDENT: Pat Smith 

I I 
AM WEATHER partly cloudy with rain showers PM WEATHER rain showers MAX TEMP 90 F 

WORK PERFORMED TODAY 

I WORK LOCATION AND DESCRIPTION IEMPLOYEE INUMBER ITRADE IHRS I 

On site at 7:00 am. Pat Smith 

Jones cleared 35 feet of brush near by gate #l located m zone 2. We also put up 1000 feet of chain lank 

fence. An estimated 55 poles were installed in concrete located on the other side of the washed out 

bridae in Zone 1. About 52 men on site todav. We utilized 7 men tocut zlioe and shio to the work site 

John Andy 

Mike Lutz 

Jose Velez 

I areas The brush hog went down yesterday and is stell down. The brush boo has a fiat tire. Our clearino IDon Osmann ~~~~~~>iect Manaoer 1 

crew ran into a hornets nest. Several of the workers were stung but nothing serious. The Navy was notified Ino Daffrn 

about the nest. Another 600 feet of brush was cleared in the barbwe area (zone 1). JAJMS Crew 

Geo Works Sub 

Vieques workers 

WAS A JOB SAFETY MEETING HELD THIS DATE? 

1 Staff Engineer 

7 JAJMS 

3 Sub 

46 labOr 

NO T~~,.~.~RKHO~RSON 

77 

30 

437 

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? 

(IrTESMlachcqq ofcampiete~0sHA apn, WXK HOURS FROM 

WAS TRENCHlNGlSCAFFOLDRlV ELECTRICAL/HIGH WORK DONE? 

(IIYES arach SbtENnt or ChCLW slwwng i?sprslm pmmlod) 
, .-.>., 

WAS HAZARDOUS MATERIAVWASTE RELEASED INTO THE ENVIRONMENT? 

LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCED 

CH2 has a UXO subcontractor on site inspecting areas where Geo works IS drilling. Chns Penny is not on site. 
.._^ 

No UXO found thus far. w . _:7 .,,, ,,... \ , 
‘. ‘.._+q*. 

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOE 

Fence mesh and fence supplies. 1 
CONSTRUCTtON AND PLANT EQUIPMENT ON JOB SITE TODAY. INCLUDE NUMBER OF HOURS USED TODAY 

Ford 3500 drill rig (sub) Power truck and pickup (Gee) 

Chev van (Jones), rental vans (JAJMS) One boom truck. 

Jones drill rig hvo four wheelers 

mist pickup trucks and backhoe (Jones) brush hog (down) 

Materials have been ordered. 

The rainy season is still in affect and is causing several delays. 

Thanksgiving day. Production did not stop. 

---.-.. “’ “I:;, 

.a.& CONTRACTORS SUPERINTENDENT 

FORM C1400-1392 SHEET OF 



Figure 6-2 
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SCHEDULE DISCUSSED 

PRELIMINARY WORK WAS 
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I TEST RESULtS ARE 

A ACCEPtABLE 
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I 
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FIGURE 6-l 

CONTRACTOR PRODUCTION REPORT 1 DATE 

(ATTACH ADDITIONAL SHEETS IF NECESSARY) I 11/24/00 

CONTRACT NO. D.O. # TITLE AND LOCATION: Fence Installation, Vieques PR REPORT NO. 1: 
N62470-93-D-3033 72 
CONTRACTOR: J.A. JONES ENVIRONMENTAL SERVICES SUPERINTENDENT: Pat Smith 

4M WEATHER partly cloudy with rain showers PM WEATHER rain showers MAX TEMP 91F . MIN TEMP 77 F 

WORK PERFORMED TODAY 

WORK LOCATION AND DESCRIPTION [EMPLOYEE INUM~ERJTRADE II-IRS 

In site at 7:00 am. 

odav was a vew rainv dav. Most of cur trucks and backhoes a01 stuck in the mud. Production is verv 

/Pat Smith 

1 John Andv 

1 1 1 Superintendent 

I 1 1 CtCiEnoineer 

IO.! 

ow todav because of thve rain. A truck load of barbwire poles and fence materials arrived. Bull dozer is /Mike Lutz I 1 1 -~. I TechnIcail 

itill working. Clearing brush in the barbwire area continues. Jones drilled’holes in zone 3. Geo went down1 Jose Velez 1 Technicail 

oday. No holes drilled by Gee. Jones drilled 144 holes. 2500 feet of fence was installed. All of the Don Osmann 1 

ence posts onsite are cut and distributed throughout the work sites. Setting poles south of the washout Ino Daffin 1 Staff Engineer 

xidge. JAJMS Crew 6 

Geo Works Sub 3 

Vieques-workers 

WAS A JOB SAFETY MEETING HELD THIS DATE? NO TOTALWORKIXXJRSON 

(I, YES a”ach c.aWafths mem# minLeeq JO8 sm THG DCE 

WERE THERE ANY LOST TIME ACCIDENTS THtS DATE? 

WTES amchcoFq oICOmplehdOSHi\‘~po”I wxKHO”RSFRDM 

I 
NAS TRENCHINGISCAFFOLDIHV ELECTRICAL/HIGH WORK DONE? 

‘I YES maa statemen! or cheolt!sl skuwing m*pIch. p’formea) 

I 
WAS HAZARDOUS MATERIAUWASTE RELEASED INTO THE ENVIRONMENT? m YES u NO CONSTRVCT~ON 

o,YE*IMch ~YlOliD”01,~laruan~~mred~~n) I I 

LIST SAFETY ACtlONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED T ~ I SAFETY 

CH2 has a UXO subcontractor on site inspecting areas whereGeo works is d~iiling. Chris Penny is not on site. 
I -..-. ~ .._,.... 

NO UXO found thus far. 

- :.._. 
2 1 ,. ., 

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB 

Fence mesh and fence supplies. 

CONSTRUCTtON AND PLANT EQUIPMENT ON JOB SITE TODAY. INCLUDE NUMBER OF HOURS USED TODAY 

Ford 3500 drill rig (sub) Power truck and pickup (Gee) 

Chev van (Jones). rental vans (JAJMS) One boom truck. 

Jones drill rig two four wheelers 

mist pickup trucks and backhoe (Jones) brush hog (down) 

Materials have been ordered 

FORM C1400-1392 SHEET OF 
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Z’RK MElHOD AND 

ZHEDULE DlScUssEO 

!ELlMlNARY WORK WAS 

RE CORRECZLY 

MPLB HAS BEEN 

LEPAREDfAPPROVEO 

3RKMANSHIP IS 

inSFACTORY 

ST RESULTS ARE 

ZEPTABLE 

IORK IS IN COMPLIANCE 

ilTHlHECONTRAC7 

tORK COh4UJES WITH 

DNTRACT AS APPROVED 

I INiTlAL PHASE 

IDENTIFY OEFINABLE FEATURE OF WORK, LOCATION AND LIST PERSONNEL PRESENT 

-I 

TESTING PERFORMED AND WHO 

PERFORMED TEST 

TESTlNG PERFORMED AND WHO 

PERFORMED TEST 

WORK ITEMS IOEMlFlED TODAY ft+OT CORRECTED BY CLOSE OF EzSINESS REWORK ITEMS CORREClED TODAY (FROM REWORK ITEMS LIST) 

-- 
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FIGURE 6-l 

-.I < s.‘h CONTRACTOR PRODUCTION REPORT I DATE 

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 11/25/00 

CONTRACT NO. D.O. # TITLE AND LOCATION: Fence Installation, Vieques PR REPORT NO. l* 

N62470-93-D-3033 72 
CONTRACTOR: J.A. JONES ENVIRONMENTAL SERVlCES SUPERINTENDENT: Pat Smith 

AM WEATHER partly cloudy with rain showers PM WEATHER rain showers MAX TEMP 92 F MIN TE:MP 77 F 

WORK PERFORMED TODAY 

WORK LOCATION AND DESCRIPTION ! EMPLOYEE NUMBER TRADE: HRS 

0” site at 7:cO am. Pat Smith 1 Supenntendent IO 

Jose and Mike from JAJES left USA to PR. WtII arrive tonight. John Andy 1 (X/Engineer IO 

the rain is beginning to stop much of the production activities. The mud is to deep to work in. Mike Lutz 1 Technicail 10 

The dozer is still working and pipe cutting continues. We managed to set 200 poles in concrete. Jones Jose Velez 1 Technicail 10 

drilled 39 holes. Geo could not drill because of the mud. so we moved the sub to more dryer land and Don Osmann 1 Project Manager 

there he began to drill holes. This was approved by Mr. Chris Penny. Jones atso installed 1660 feet Ino Daffin 1 Staff Engineer 

of barbwire today and an additional 210 poles in this same zone. Geo was able to drill 97 holes today. JAJMS Crew 7 JAJMS 70 

Geo Works Sub 3 Sub 30 

Vieques-worked 40 labor 380 

WAS A JOB SAFETY MEETING HELD THIS DATE? NO TOTALWORK~URSON 

Fj 

WvEsmsch CnPY onhe meelm mh”ler~ 138 S!TE THlS DATE 520.00 

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? a YES m NO CUMUVI~YE WT~IL OF 

WTES machccqyOICOn*Y,.d cm-a rrsn, v.oRKHO”RS FROM 2498.50 

PREWOUS REI’ORT 

WAS TRENCHINGISCAFFOLDIHV ELECTRtCAUHIGH WORK DONE? 
_, i”a 

u YES m NO ,~,~~rnou~s 

YES attacn Y*sMrd or CheSLhst StmMng hspsaml prramnq FROM SrART <IF 3018.50 
4,*L,l ., 

SJAS HAZARDOUS MATERIAL/WASTE RELEASED INT’, THE”ENVIRbNMENT? 
.._..I. 

,“YES;r”osnaer~n~,-“t~napopox*odDn, 

LIST SAFETY ACTIONS TAKEN T0DAYlSAFEl-Y INSPECTlONS CONDUCTED 

CH2 has a UXO subcontractor on site inspecting areas where Geo works )s drilling. Chris Penny IS not on sde. 

No UXO found thus far. 

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB 

Fence mesh and fence supplies. 

SAFETY 

REQUREMENTS 

HAVE BEEN MET 

CONSTRUCTtON AND PLANT EQUIPMENT ON JOB StTE TODAY. INCLUDE NUMBER OF HOURS USED TODAY 

Ford 3500 drill rig (sub) Power truck and pickup (Gee) 

Chev van (Jones), rental vans (JAJMS) One boom truck. 

Jones drill rig two four wheelers 

mist pickup trucks and backhoe (Jones) brush hog (down) 

..,.. a,,, 

Materials have been ordered. ‘~-T;,,i.. ~ .;tti.i 

The rainy season is still in affect and is causing several delays. 

/+/. L?C a3 
CONTRACTORS SUPERINTENDENT DATT 
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Figure 8-2 
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I SAMPLE HAS BEEN 
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I TEST RESULTS ARE 
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FIGURE 6-1 

ZONTRACT NO. 

U62470-93-D-3033 

CONTRACTOR PRODUCTION REPORT 
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 
D.O. # TITLE AND LOCATION: Fence Installation, Vieques PR 

72 

DATE 

11/26/C~O 

REPORT NO. 15 

ZONTRACTOR: J.A. JONES ENVIRONMENTAL SERVICES SUPERINTENDENT: Pat Smith 

1M WEATHER partlv cloudv with rain showers PM WEATHER rain showers MAX TEMP 88 F MIN TEMP 76 F _ I I I 

WORK PERFORMED TODAY 

WORK LOCATION AND DESCRIPTION EMPLOYEE 

k-l site at 7:oo am. Pat Smith 

lose and mike on site in Viezues. John Andy 

he rain is beginning to stop much of the pmduobon activities. The mud is to deep to work in. Mike Lutz 

rJe used the dozer to pull Gee up hill while they were drilling holes. Geo drilled 60 holes. Jones drilled Jose Velez 

!4 holes. 50 pales were installed in concrete. About 3/4 of the barbwire poles are Installed. About 200 Don Osmann 

eel of chain link mesh was installed. Over 3000 feet of brush has been cleared todate. In0 Daffin 

I barbwire today and an additional 210 poles in this same zone. Geo was able to drill 97 holes today. JAJMS Crew 

Geo Works Sub 

Vieques Workers 

WAS A JOB SAFETY MEETSNG HELD THIS DATE? 

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? 

) ( (IITES *Rash copy Of mm*ted OS”* repon, 
*.._ ., 

NUMBER TRADE- 

1 Superintendent 

1 QC/Enginear 

1 Technicail 

1 Technicail 

1 Project Manager 

1 Staff Engineer 

7 JAJMS 

3 Sub 

43 Labor 

NO TOTAL WORKHOURSD) 

Jo8 smw1s %TTE 

- NO CUMUUIT~M TOTAL OF 

woRKHO”RSI’ROM 

PRMO”S REPORT 

NAS TRENCHlNGlSCAFFOLDlHV ELECTRICAL/HIGH WORK DONE? m YES m NO TOTALWORKHOURS 

‘YES au%l stalems”, or Chnk!nl *.awng Elhpacln” ptiomwd, FROM START 0’ 

I 
vVAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? 

LIST SAFETY ACTIONS TAKEN TODAYISAFETY INSPECTIONS CONDUCTED 

CH2 has a UXO subcontractor on site inspecting areas where Geo works is drilling. Chris Penny is not on site. Yes 

I No UXO found thus far. 

IRS 

10 

10 

10 

10 

70 

30 

408.5 

548.50 

3018.50 

3567.00 

AFEN 

ECJUIREMENTS 

AVE BEEN MET 

EQUIPMEN-DMATERIAL RECEIVED TODAY TO SE INCORPORATED IN JOB 

Fence mesh and fence supplies. 

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INCLUDE NUMBER OF HOURS USED TODAY 

Ford 3500 drill rig (sub) Power truck and pickup (Gee) 

Chev van (Jones), rental vans (JAJMS) One boom truck. “. ,. 

Jones drill rig 
‘. 

two to& wheelers 

mist pickup trucks and backhoe (Jones) 

Materials have been ordered. 

brush hog (down) 

The rainy season is still in affect and is causing several delays. 
. 

*, fiI P? P/t Z6~03 

CONTRACTORS SUPERINTENDENT DATE- 

FORM C1400-I 392 SHEET OF 



Figure 6-2 

CONTRACTOR QUALITY CONTROL REPORT DATE 
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I/ 
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E THE SUBMITTALS HAVE 

P SEEN APPROVED 

A MATERlALS COMPLY WtTH / 

R AFPROMD SUBMITTALS 

A MATERIALS ARE STORE0 

T PROPERLY 

0 TESTING PLAN HAS BEEN 

R REVIEWED 

Y WORK MEFHOD AND 

SCHEDULE DISCUSSED 

PRELIMINARY WORK WAS 
0’ 

TESnNG PERFORM& AND WHO 

DONECORRECTLY PUiFDRMED TEST 

I SAMPLE HAS SEEN 

td PREPAREWAPPROVED 

I WORKMANSHIP IS 

T SATISFACTORY 

I TEST RESVLTS ARE 

A ACCEPTABLE 

L WORK IS IN COMPLIANCE 

WllHTtiECONTRACT 
0’ 

F WORK COMPLIES WITH TESTING PERFORMED AND WHO 

0 CONTRACT AS APPROVED PERFORMED TEST 

I. IN INITIAL PHASE 

L 
0 
W 

U 
. P 

EWORK &MS lCSNllFlEDTODAY (NOT CORRECTED BY CLOSE OF SWlNESS REWORK llEM8 CORRECTEO TODAY (FROM REWORK IlEMS LISTI 

EMARKS c/“M7 Ctaedrur8. 
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FIGURE 6-1 

</ *a., CONTRACTOR PRODUCTION REPORT DATE 

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 11/27/00 

CONTRACT NO. D.O. # TITLE AND LOCATION: Fence Installation, Vieques PR REPORT NO. 16 

N62470-93-D-3033 72 
CONTRACTOR: J.A. JONES ENVIRONMENTAL SERVICES ISUPERINTENDENT: Pat Smith 

AM WEATHER partly cloudy with rain showers PM WEATHER rain showers MAX TEMP 86 F MIN TEMP 74 F 

WORK PERFORMED TODAY 

WORK LOCATION AND DESCRIPTION IEMPLOYEE I NUMBER (TRADE: IHRS 

on site at 7:oo am. Pat Smith I 

John Andy 1 

the rain is beginning to stop much of the production activities. The mud is to deep to work in Mike Lutz 1 Technicail 

Jones installed 22 holes then the truck broke down. Jones made a field change on the barbwire fence. The 1 Jose Velez 1 1 

original desian was for three strands of barbwre. but lookina at the soacino between the strands we 1 Don Osmann I 1 

I felt ti was necessary to add an additional 4th strand. The design drawings will reflect this change in the llno DafFin 

dose out report. 3,370 feet of barbwire was ran today. JAJMS Crew 7 JAJMS I 70 

Jones installed 27 holes and had to stop because of the mud and Geo rnstalled 57 holes before they had to Geo Works Sub 3 Sub 30 

stop for the same reason. Vieques workers 42 Labor 399 

WAS A JOB SAFETY MEETING HELD THIS DATE? NO TOTAL WORK IHOURS ON 

Fj 

(WE* au%nsopy OlhB mn~mm**, JOB s\TE THIS DATE 539.00 

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? m YES T;;L: NO CUMULATIVE JOTAL OF 

.” (IITES ana*mwe,~~lsle~osHArcport) WORK HOURS FROM 3567.00 
.,, .., ..-._ ._ PRE”lO”S RWOORT 

WAS TRENCHINGISCAFFOLDIHV ELECTRiCALMlGH WORK DONE? 
3’nb 

!--& YES B NO TOTPILWORKROURS 

YES amdl smkmerd or chtsk!.st sbamg is.spzdm p*oma, FROMST*RT<tF 4106.00 

vVAS HAZARDOUS MATERIAUWASTE RELEASED INTO THE ENVIRONMENT? m YES m NO CDNSTAUCTION 

(RYES al(ach dEru,v!ion orhsidmtnrd popo*d#mn, 

LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY 

I CH2 has a UXO subcontractor on site inspecting areas where Geo works is drilling. Chris Penny is not on site. 

I No UXO found thus far. 
I 
yes 

I 
REQUIREMENTS 

I 
HAVE BEEN MET 

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB 

Fence mesh and fence supplies. 

CONSTRtJCTlON AND PLANT EQUIPMENT ON JOB SITE TODAY. INCLUDE NUMBER OF HOURS USED TODAY 

Ford 35Do drill rig (sub) 

Chev van (Jones), rental vans (JAJMS) 

Power truck and pickup (Gee) 

One boom truck 
‘. :, 

Jones drill rig two four wheelerr 

mist pickup trucks and backhoe (Jones) brush hog (down) 

Materials have been ordered. 

rainy season is still in affect and is causing several delays. 

/A liT8gD 

CONTRACTORS SUPERINTENDENT DATE 

FORM C1400-1392 SHEET OF 



Figure 6-Z 

CONTRACTOR QUALITY CONTROL REPORT DATE 
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0 TEsTIN PLAN HAS BEEN 

R REVIEWED 

Y WORK MNOD AND 
// 

SaiEDULE DisCUSSED 

PRELIMINARY WORK WAS TESTING PERFORMED AND WHO 
I 

DONE C0RRECll.Y PERFORMED TEST 

I SAMPLE HAS BEEN 

N PREPARED/APPROVED 

I WORKMANSHIP IS 
I’ 

T SATISFACTORY 

I TEST RESULTS ARE 

A ACCEPTABLE 

L WORK IS IN COMPLIANCE 
0. 

, WlTHTHECONTRACT 

F WORK COMPLIES Wff3-l TESTlNG PERFORMED AND WHO 

0 CONlRACT AS APPROVED 
- 

PERFORMED TEST 

L IN itam% PHASE f 

L 
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W 

U 
P 

m- 

GOVERtWENTOU4LrpI CONTROL MW4QER DATE 
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FIGURE 6-l 

:ONTRACT NO. 

162470-93-D-3033 

CONTRACTOR PRODUCTION REPORT 
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 
D.O. # TlTLE AND LOCATION: Fence Installation, Vieques PR 

72 

DATE 

11/28/CIO 

REPORT NO. 17 

:ONTRACTOR: J.A. JONES ENVIRONMENTAL SERVlCES SUPERINTENDENT: Pat Smith 

rM WEATHER partly cloudy PM WEATHER sunny MAX TEMP 93 F MIN TEMP 77 F 

WORK PERFORMED TODAY 

WORK LOCATION AND DESCRIPTION EMPLOYEE NUMBER TRADE HRS 

ln site at 7:00 am. Pat Smith 1 Supertnt*nd*nt 10 

John Andy 1 CmEngineer 10 

iis is the first day we have not had any rain. Don Osmann and Ino Daffln arrive in PR today. WtII be in Mike Lutz 1 Technic&l IO 

ieques tomorrow morning. Jose Velez 1 Technicail 10 

,eo installed 97 holes today. Jones installed we 150 feet of fence mesh. 100 poles ware installed into Don Osmann 1 Project Manager IO 

xwete and set to dry. 6500 feet of barbwire was ran Ino Daffin 1 Staff Engineer 10 

mes shipped in a new borrng truck to replace the old one. They were not able to repair in it in a reasonable JAJMS Crew 

ne frame and ware requested by me to replace t. Geo Works Sub 

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? 

IlfE.saPachcoW Mc.mplefedOSHAtspff, WORKHOURS FROM 

4AS TRENCHlNGlSCAFFOLDlHV ELECTRICAL/HIGH WORKDONE? 

“ES atlam rmsmmt 0, Chcdll DbWl”I lmpenm Fafioimea, FROM sw.R,OF 

I 
WAS HAZARDOUS MATERIALiWASTE RELEASED INTO THE ENVIRONMENT? 

LIST SAFER ACTIONS TAKEN TODAYIShFE’lY INSPECTIONS CONDUCTED 

CH2 has a UXO subcontractor on sate inspecting areas where Geo works is drilling. Chris Penny is not on site. Yes 

I No UXO found thus far. 

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB 

Fence mesh and fence supplies. 

.-:- 
; ‘b ..A 

CONSTRUCTlON AND PLANT EQUIPMENT ON JOB SITE TODAY. INCLUDE NUMBER OF HOURS USED TODAY 

Ford 3500 drill rig (sub) Power truck and pickup (Gee) 

Chev van (Jones), rental vans (JAJMS) One boom truck. 

Jones drill rig two four wheelers 

mist pickup trucks and backhoe (Jones) brush hog (down) 

Materials have been ordered. 

The rainy season is still in affect and is causing several delays. 

. ..- 

tiONTRACTORS SUPERINTENDENT 

FORM C1400-1392 . SHEET OF 



Figure 6-2 

CONTRACTOR QUALITY CONTROL REPORT 

AITACHMENT ADDITIONAL SHEET IF NECESSARY) 

IASE Y-YES, N.NO. SEE REMARKS: IOENTlFY OEFINABLE FEATURE OF WORK, LOCATION AND LIST PERSONNdPRESENt 

BLANK-NOT APPLlCABLE 

P THE PLANS AND SPECS 

R HAVE BEEN REVIEWEQ 

E THE SUBMflTALS HAVE 

P SEEN APPROVED 

A MATERIALS COMPLY WITH I- 

R APPROVED SUBMlTTALS 

A MATERIALS ARE STORED 

T PROPERLY 

0 TESTING PLAN HAS BEEN 

R l?Evll3Eo 
Y WORK METHOD AND 

SCHEDULE MSCUSSEO 
I- 

PRELIMUdARY WORK WAS TESTING PERFORMED AND WHCI 

DONE C0RRECll.Y 
/- 

PERFORMED TEST 

I SAMPLE HAS SEEN 

N PREPhRED/APPROVEO 

I WORKMANSHIP IS 

T 
/- 

SATlSFACTORY 

I TEST RESULTS ARE 

A ACCEPTABLE 

L WORK IS M COMPLIANCE 
/- 

. W7TliTHECONTRACT 

F WORK COMPLlES WTlH TESTING PERFORMED AND WHO 

0 CONIRACT AS APPROVED PERFORMED TEST 
l 

L IN lt#TlAl. PHASE 

L 
0 
W 

U 
P 

EWORKmMOIDENllFIEDlODAYF(OtCORRECl?3JRY CLOSEOFWSMEs9 REWORK ITEM8 CORRECTED TODAY (FROM REWORK ITEM3 LIST) 

-- 

OOVERNMENT WALlIT CONTROL MwJ4QER DkTTE 

FORM 01400-I 3192 BACK SHEET OF 



FIGURE 6-1 

c-h CONTRACTOR PRODUCTION REPORT 
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

CONTRACT NO. DO. # TITLE AND LOCATION: Fence Installation, Vieques PR 

N62470-93-D-3033 72 
CONTRACTOR: J.A. JONES ENVIRONMENTAL SERVICES SUPERINTENDENT: Pat Smith 

AM WEATHER partly cloudy/rain showers PM WEATHER rain MAX TEMP 90 F 

WORK PERFORMED TODAY 

WORK LOCATION AND DESCRIPTION I EMPLOYEE 

,/e 

On site at 7:00 am. 1 Pat Smith 1 Superintendent 10 
I 

it rained most of today. 

Viewes tomorrow momina. 

IMike Lutz 

1 Jose Velez 

Gee wxtalled 97 holes today. Jones installed eve 150 feet of fence mesh. 1 CO poles were installed into IDonOsmann- ~~~~~ ~I~-~Proiect MZ;:~~ -10 

concrete and set to dry. 6500 feet of barbwire was ran tno Daffin 1 

Jones shipped in a new boring truck to replace the old one. They were not able to repair in it in a reasonable JAJMS Crew 7 

time frame and were requested by me to replace it. Geo Works Sub 3 
I- 

WAS A JOB SAFEN MEETING HELD THIS DATE? 

(IIYES ~tfach copy 01 me malg rnlnues) ,OB WE THlS DATE 

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? 

WTES @“ash copy ofmmpletad os”arapn) WORKHOURS FROM 

WAS TRENCHINGISCAFFOLDIHV ELECTRICAUHIGH WORK DOME? 
-1. 

WAS HAZARDOUS MATERlALMlASTE RELEASED INTO THE ENVIRONMENT? /---J YES m NO/:::::: / 4gg6.00 

III YES altacll dmcdmn ofhsdme and vcwrad adlan, I 

LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED 

I CH2 has a UXO subcontractor on site inspecting areas where Geo works is drilling. Chris Penny is not on site. 

I NO UXO found thus far. 

I Yes REQUIREMENTS 

EQUlPMENTlMATERlAL RECEIVED TODAY TO BE INCORPORATED IN JOB 

Fence mesh and fence supplies. 

_ 
I.. 

.-: .!.. 

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INCLUDE NUMBER OF HOURS USED TODAY 

Ford 3500 drill rig (sub) Power truck and pickup (Gee) 

Chev van (Jones), rental vans (JAJMS) One boom truck. 

Jones drill rig two four wheelers 

mist pickup trucks and backhoe (Jones) brush hog (down) 

Materials have been ordered. 

The rainy season is still in affect and is causing several delays. 

CONTRACTORS SUPERINTENDENT 

.(._ 
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P THE PLANS AND SPECS 

R HAVE BEEN REVIEWED 
// 

E THE SUBMKALS HAVE 

P BEEN APPROVED 

A MATERIALS COMPLY WITH 
0- 

R APPROVED SUBMIITALS 

A MATERIALS ARE STORED 

T I’ 
PROPERLY 

0 TESTING PLAN HAS SEEN 

R REVIEWED 

WORK MNOD AND 

WORK IS IN COMPLtANCE 

CONTRACT AS APPROVE0 

EWORK ITEMS IDENTIFIED TDDAY (NO7 CfflRECTED BY CLOSE OF BUSMESS REWORK ITEM8 CORRECTEDTODAY (FRCt.4 REWORK ITEMS LIST] 

-- 

QOVERtWEN7 OWlflY CONTROL MQER DATE 
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FIGURE 6-1 

I’ 1. CONTRACTOR PRODUCTION REPORT 1 DATE 

C 

b I C 

E 

,x 

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 11/30/00 

:ONTRACT NO. D.O. # TITLE AND LOCATION: Fence Installation, Vieques PR REPOF:T NO. 19 
462470-93-D-3033 72 
:ONTRACTOR: J.A. JONES ENVIRONMENTAL SERVICES ISUPERINTENDENT: Pat Smith 

{M WEATHER partly cloudy PM WEATHER party cloudy MAX TEMP 93 F MIN TEMP 77 F 

WORK PERFORMED TODAY 

WORK LOCATION AND DESCRIPTION IEMPLOYEE INUMBER~TRADE IHRS 

In site et 7:00 am. IPat Smith I 1 I SuLGtertdent I 10 ~ 

did not rain today. 

,ere were 11 holes located at the beach that need to be redrilled. There are also 13 holes that will be 

rilled by hand. Geo drill a total of 40 holes today. Jones cleared brush around 

re fence and barbwire fence area. They also policed the area of zone 1. 

John Andy 

Mike Lutz 

Jose Velez 

Don Osmann 

lno Daffin 

1 

1 

1 Technic&l 

1 

1 Staff Enairwr 

JAJMS Crew 

Geo Works Sub 
_ ^ . . . .,. Vieques Workers 

WAS A JOB SAFE-i-Y MEETING HELD THIS DATE? 

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? 

(1, TES maca “PY dcmlpleted OS&A wan) VmRK HOURS I’ROM 

VAS TRENCHINGISCAFFOLDIHV ELECTRICAL/HIGH WORK DONE? 

I 
wVAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? 

,UYES diaCh cacd#m 0, tidnt and proposed ad.“, I 

LIST SAFETY ACTtONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED 

CH2 has a UXO subcontractor on site inspecting areas where Geo works is drilling. Chris Penny is not on site. 

No UXO found thus far. 

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB 

Fence mesh and fence supplies. 

. _ .  .  .  1_ 

. . ”  .  .  

. :  

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INCLUDE NUMBER OF HOURS USED TODAY 

Ford 3500 drill rig (sub) Power truck and pickup (Geo) 

Chev van (Jones), rental vans (JAJMS) One boom truck. 

Jones drill rig hyo four wheelers 

mist pickup trucks and backhoe (Jones) brush hog (down) 

Materials have been ordered. 

The rainy season is still in affect and is causing several delays. 

, * am.. 

CONTRACTORS SUPERINTENDENT DATE 

._. 

FORM Cl400-1392 SHEET OF 



Figure 6-2 

CONTRACTOR QUALITY CONTROL REPORT DATE 

ATTACHMENT ADDITIONAL SHEET IF NECESSARY) //bd/m 
iASE 

I 
Y-MS. KNO. SEE REMARKS: IMNTlFY DEFINABLE FEATURE DF WORK, LOCATION AND LIST PERSONNEL PRESENT 

BLANK-NOT AFI’IJCABLE 

P THE PLANS AND SPECS 

R HAVE BEEN REVIEWED 

E THE SUBMITTALS HAVE 

P BEEN APPROVED 

A MATERIALS COMPLY WlTH 

R APPROVED SUBMITTALS 

A MATERIALS ARE STORED 

T 
0’ 

PROPERLY 

0 TESTING PLAN HAS BEEN 

R REVIEWED 

Y WORK MElHOD AND 
0’ 

SCHEDULE DISCUSSED 

PRELIMINARY WORK WAS TESTING PERFORMED AND WHO 

DONE C0RRECll.Y 
/- 

PERFORMED TEST 

1 SAMPLS HAS BEEN 

N PREPARED/APPROVED 

I WORKMANSHIP IS 

T 
I- 

SATISFACTORY 

I TEST RESULTS ARE 

A ACCEPTABLE 

L WORK IS M COMPLIANCE 
0/ 

, WITHTUECONTRACT 

F WORK COMPLIES WRH TESTING PERFORMED AND WHO 

0 CONTRACT AS APPROVED PERFORMED TEST 

L IN INmAL PHASE 

L 
0 
W 

U 
P 

NJAlll-Y ASSURANCE REPRESENTATlVfS REMARKS AND/OR MCEF’TIONS TO THE REPORT 

-m 

QoV!ZI~M~ENTOUA~~NCMSIROL~ER DATE 
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FIGURE 6-1 

?.A CONTRACTOR PRODUCTION REPORT DATE 

c (ATTACH ADDITIONAL SHEETS IF NECESSARY) 12/01/00 

CONTRACT NO. 0.0. # TITLE AND LOCATION: Fence Installation, Vieques PR REPORT NO. 20 

N62470-93-D-3033 72 
CONTRACTOR: J.A. JONES ENVIRONMENTAL SERVICES SUPERINTENDENT: Pat Smith 

AM WEATHER partly cloudy PM WEATHER party cloudy MAX TEMP 94 F MIN TEMP 76F 

WORK PERFORMED TODAY 

WORK LOCATION AND DESCRIPTION EMPLOYEE NUMBER TRADE HRS 

On site at 7:00 am. Pat Smith 1 Super&dent 9 

John Andy 1 QClEngineer 9 

it did not rain today. Mike Lutz 1 Technicail 9 

Gee drilled 11 holes in zcme 2 that Jones was not able auger in the past. Note: on 11/28/00 Geo reduced Jose Velez 1 Technicail 9 

their crew from 7 me n to 3 men. Geo drilled 33 holes. We stopped dtalling at 2:30. Jones mstalled Don Osmann 1 Project Manager 9 

95 poles m concrete and 500 feet of mesh. In0 Daffin 1 Staff Engineer 9 

JAJMS Crew 7 JAJMS 63 

Geo Works Sub 3 Sub 27 
..: __... :._, ,_.. 

/ I !’ Vieques workers Labor 323 

WAS A JOE3 SAFETY MEETING HELD THIS DATE? 1>4 YES$O TOTAL~RKHOURSON 

F/ 

(IIYES auach cqyafthe mee.“ngma”tes) 

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? m YES a No::,:::a~ 467’oo 

,!I TES a”acn COW Of cm%lekd OS”.4 rewl, WORK HOURS IFROM 5555.00 

WAS TRENCHlNGlSCAFFOLDiHV ELECTRICAL/HIGH WORK DONE? 
..I* ., 

m YES 1 NO :::::::z, 

‘ESeach LlaLCme”lTx cheaila rm ,“sFec!nl” per(ormed, FROM STARTOF 6022.00 

JVAS HAZARDOUS MATERIALiWASTE RELEASED INTO THE ENVIRONMENT? 

,I, YES anam dcvrip!mn c.rilcAdent and paposed anmn, 

LIST SAFETY ACTlONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED 

CH2 has a UXO subcontractor on site inspecting areas wheie Gee works is drilling. Chris Penny is not on sate. 

No UXO found thus far. 

m YES &) NO CONSTRUCT~O~U 

SAFETY 

Yes REQUIREMENTS 

HAVE SEEN MET 

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB 

Fence mesh and fence supplies. 

. .,.. 
,,I 

CONSTRUCTION AND PLANT EQUIPMENT ON JO0 SITE TODAY. INCLUDE NUMBER OF HOURS USED ‘TODAY 

Ford 3500 drill rig (sub) Power true% and pickup (Gee) 

Chev van (Jones), rental “a”~ (JAJMS) One boom truck. 

Jones drill rig two four wheelers 

mist nickuo trucks and backhoe Llonesl brush hoo ldownl 

Materials have been ordered. 

The rainy season is still in affect and is causing several delays. 

4-e. 

. 

Ph 

c 

/z ‘Pl * L4u 

CONTRACTORS SUPERINTENDENT DAlrE 

..-. 
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Figure 6-2 

THE PLANS AND SPECS 

l-NE SUBMITTALS HAVE 

Y WORK MNDD AND 

SCHEDULE DISCUSSED 

PREUMINARY WORK WAS TESTING PERFORMED AND WHO 
I 

DDNE CORRECTLY PERFORMED TEST 

I SAMPLE HAS BEEN 

N PREPAREDtiPPROVED 

I WORKMANSHIP IS 

T 
I. 

SATISFACTORY 

I TEST RESULTS ARE 

A ACCEPTABLE 

L WORK IS IN COMPLIANCE 
A--- 

WTTNTHECONTRACT 

F WORK CDMWES WTI’H TESTING PERFORMED AND WHO 

0 cacT As APPROVED PERFORMED TEST 

L IN n4rnAL PHASE 
1 

L 
0 
W 

U 
P 

WORK W IDwnFlED TODAY (NOT CORRECTED By CLOSE OF EUSMESS REWORK ITEMS CORRECTED TODAY (FROM REWORK flEMS LIST) 

-v 

oMmu3rlpn OUALI’IY CONTROL hW&4QER DATE 
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FIGURE 6-1 

.“W CONTRACTOR PRODUCTION REPORT 1 DATE 

,, .” 

_- 

(ATTACH ADDlTlONAL SHEETS IF NECESSARY) 12/02/00 

:ONTRACT NO. D.O. # TITLE AND LOCATION: Fence Installation, Vieques PR REPORT NO. 2’ 
g62470-93-D-3033 72 
ZONTRACTOR: J.A. JONES ENVIRONMENTAL SERVICES SUPERINTENDENT: Pat Smith 

4M WEATHER partly cloudy PM WEATHER party cloudy MAX TEMP 90 F MIN TEMP 73 F 

WORK PERFORMED TODAY 

WORK LOCATION AND DESCRIPTION EMPLOYEE NUMBER TRADE- 

)n site al 7:OO am. Pat Smith 1 Superintendent 

John Andy 1 QCIEngirxw 

did not rain today. Mike Lutz 1 Technicail 

llore fence supplies came in today. Jones installed 49 poles into concrete and 750 feet of mesh. Gso Jose Velez 1 Technicail 

lrilied 75 holes. Gee finished drilling today. A majority of todays production was spent distributing Don Osmann 1 Project Manager 

ence supplies throughout Ihe rest of the job site. This is important because if it rains we will not be able Ino Daffin 1 Staff Engineer 

3 move supplies around on the big trucks. JAJMS Crew 7 JAJMS 

Geo Works Sub 3 Sub 

Vieques Workers 38 Labor 

WAS A JOB SAFETY MEETlNG HELD THIS DATE? YES NO TOT*L WORK HOURS 0, 

F/ 

or YES *ItaSh cow Ofux mrerimn”~~r, Km sm THIS IOKTE 

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? 0 YES m - NO CUMULATWE TOTAL OF 

wE*a”*h~ c4co~~dosH* rsp.xq WRY. nouRS FROM 

PREVIOUS REPORT 

hlAS TRENCHlNGlSCAFFOLDiHV ELECTRlCALMlGH WORK DONE? 1 YES m NO TOTALWORKII~ 

‘YES a”M *p1emed or Chckli yMlc$ ins~eshon perlornrd) FROM STb.RT 0’ 
- 

AS HAZARDOUS MATERIAL’WASTE RELEASED INTO THE ENVIRONMENT? I YES u NO CONS~RUCTIOI, 

‘ES attach aauip!l.a” 0, YIcisard and pmaoed aclm) 

ST SAFER ACTlONS TAKEN TODAY/SAFETY INSPECtIONS CONDUCTED 

-12 has a UXO subcontractor on site inspecting areas where Geo works is drilling Chris Penny is not on site. 9s 

I UXO found thus far. 

2lJIPMENTIMATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB 

tnce mesh and fence supplies. 

tv 

w’l 

LI 

Cf 

NC 

I3 

Ff 

Cl 

FI: 

Cl 

JI 

IT 

N 

T 

-. 

_.-... 

3NSTRUCTlON AND PLANT EQUIPMENT ON JOB SITE TODAY, INCLUDE NUMBER OF HOURS USED TODAY 

xd 3500 drill rig (sub) Power truck and pickup (Geo) 

wv van (Jones), rental vans (JAJMS) One boom truck. 

3nes drill rig two four wheelers 

list pickup trucks and backhoe (Jones) brush hog (down) 

laterials have been ordered. 

he rainy season is still in affect and is causing severa1,delay.s. 

.‘---’ di&iiik %p” 

IRS 

9.5 

9.5 

9.5 

9.5 

9.5 

9.5 

66.5 

28.5 

361 

513.00 

6022.00 

6535.00 
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FIGURE 6-1 

d F.-h. CONTRACTOR PRODUCTION REPORT DATE 1 
:ONTRACT NO. 

162470-93-D-3033 

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 
D.O. # TITLE AND LOCATION: Fence Installation, Vieques PR 

72 

12/03/00 

REPOF\T NO. 22 

ZONTRACTOR: J.A. JONES ENVIRONMENTAL SERVICES ISUPER~NTENDENT: Pat Smith 

iM WEATHER oartlv cloudv I I PM WEATHER oartv cloudv MAX TEMP 94 F I MIN TEMP 75 F 

WORK PERFORMED TODAY 

)n Fite at 7100 am. 

WORK LOCATION AND DESCRIPTION EMPLOYEE 

Pat Smith 

did not rain todav. 

1 John Andy 

IMike Lutz 

me did some QC rework activities todav. 950 feet of mesh was installed today. Jones installed 100 ooles 1 Jose Velez 

/Don Osmann 7 concrete. Some of the holes drilled two weeks ago are covered with mud. The rain washed several 1 1 /ProiectManaaer 1 9.5 

1018s in especially around the “s” curve. We will have to rework this holes on Monday. Ino Daffin 

JAJMS Crew 

Geo Works Sub 

WAS A JOB SAFETY MEETING HELD THIS DATE? 

(IIYES a”acncoPyon~mee6npmnuw 

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? NO CUMUU~M TOTAL OF 

,,,TESaMch~~o~m~~oSHI\npo”) WORKHOURS FROM 

I 
NAS TRENCHINGISCAFFOLDIHV ELECTRICAL/HIGH WORK DONE? 

,.,*.a* II _I. 

JAS HAZARDOUS MATERIAL’WASTE RELEASED INTO THE ENVIRONMENT? m YES a NO 

YES attach dssznplhln orlnudsnt Pnd pmporsd ackn, 

IST SAFETY ACTlONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED 

H2 has a UXO subcontractor on site inspecting areas where Geo works is drilling. Chris Penny is not on site. 

IO UXO found thus far. 

REO”IREMENTS 

HAVE BEEN MET 

,4> 

‘QUIPMENTIMATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB 

ence mesh and fence supplies. 

:ONSTRUCTlON AND PLANT EQUIPMENTON JOB SITE TODAY. INCLUDE NUMBER OF HOURS USED TODAY 

:hev van (Jones), rental vans (JAJMS) One boom truck. 

two four wheelers 

nisc pickup trucks and backhoe (Jones) . brush hog (down) 

tiaterials have been ordered. 

The rainy season is still in affect and is causing several delays. 

CONTRACTORS SUPERINTENDENT 

, 

FORM C1400-1392 



Figure 6-2 

‘HASE Y-YES, N-NO. SE& REMARUS: IDENTlFY DEFINABLE FEATURE OF WORK, LOCATION AND LIST PERSONNEL PRESENT 

BLANK-NOT APPLICABLE 

P ME !‘LANS AND SPECS 

R HAVE BEEN REVEWED 
v 

E THE SLQMlTfALS HAVE 

P SEEN APPROVED 

A MATERIALS COMPLY WIT+4 

R APPROVED SUBMmALS 

A MATERlALS ARE STORED 

T PROPERLY 

0 TESTING PLAN HAS BEEN 

R REVIEWED 

Y WORK METHOD AND 

SCHEDULE DISCUSSED 

PRELIMINARY WORK WAS ESTING PERFORMED AND WHO 

DDNE CCRRECfLY PERFORMED TEST 

1 SAMPLE HAS BEEN 

N PREPAREDIAPPROVED 

i WORKMANSHIP IS 

T SATISFACTORY 

1 TEST RESULTS ARE 

A ACCEPTABLE 

L WORK IS IN COMPLIANCE 

WIIHTHECDNTRACT 

f WORK COMPUES WllH TESTING PERFORMED AND WHO 

0 COMRACT AS APPROVE0 PERFORMED TEST 

L IN INITIAL PHASE 

L 
0 
W 

U 
P 

EWORK~l~HED~Y(HorCoRRECTEDBYCLOSEOFBUSME8S REWORK ITEMS CORRECTEO TODAY (FRCM REWORK ITEMS LIST) 
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Figure 6-2 

A.. / *. 

PRELIMINARY WORK WAS 

SAMPLE HAS BEEN 

TESTING PERFORMED AN0 WHO 

CONTRACT AS APPROVED 

UALITY ASSURANCE REPRESENTATIVES REMARKS ANOIOR EXCEPTIONS TO THE REPORT 

w- 

WVER,WEW OUNJl-f CONTROL hWM3ER DATE 
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FIGURE 6-1 

CONTRACTOR PRODUCTION REPORT DATE 

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 12/04/CIO 

ZONTRACT NO. D.O. # TITLE AND LOCATION: Fence Installation, Vieques PR REPORT NO. 23 

J62470-93-O-3033 72 
ZONTRACTOR: J.A. JONES ENVIRONMENTAL SERVICES ISUPER~NTENDENT: Pat Smith 

9M WEATHER oartlv cloudv I I PM WEATHER Dartv cloudv MAX TEMP 94 F I MIN TEMP 75 F 

WORK PERFORMED TODAY 

In site at 703 am. 

t did not rain todav. 

WORK LOCATION AND DESCRIPTION EMPLOYEE 

Pat Smith 

John Andy 

Mike Lutz 

NUMSER TRADE. 

1 

1 

1 

ve did some QC rework activities today. 1000 feet of mesh was installed today. Jones installed 100 ooles kbse Velez I I ITechnicail I 9.5 

n concrete. Some of the holes dnlled hvo weeks ago are covered with mud. The rain washed several 

IO& in especially around the “s” curve. we will have to continue to rework this holes on Tuesday. 

Don Osmann 

Ino Daffin 

JAJMS Crew 

lones may have additional fence to install at NASD. We will not find out until Thursday. That is when Geo Works Sub 

Chris Penny amives on site to discuss the additional work. 

WAS A JOE SAFETY MEETING HELD THIS DATE? 

(I YES StlKh mpy dthr Ineal&! mnutes) 

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? 

I 
NAS TRENCHlNGlSCAFFOLDlHV ELECTRICAL/HIGH WORK DO,NcT ,. 

-. “A .,, I ...u;.“.L. 

I 
WAS HAZARDOUS MATERIALANASTE RELEASED INTO THE ENVIRONMENT? m YES m NO~:fi::i, 1 7466.00 

LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED 

CH2 has a UXO subcontractor on site inspecting areas where Geo works is drilling. Chris Peony is not o” site. 

No UXO found thus far. 

Yes REQUIREMENTS 

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB 

Fence mesh and fence supplies. 

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INCLUDE NUMBER OF HOURS USED TODAY 

Chev van (Jones), rental vans (JAJMS) One boom truck. 

electrical generator two four wheelers 

mist pickup trucks and backhoe (Jones) ;-brush hog (down) 

. 
Q!iY! / 
CONTRACTORS SUPERINTENDENT 

FORM C1400-1392 SHEET OF 



Figure 6-2 

CONTRACTOR QUALITY CONTROL REPORT 
ATTACHMENT ADDITIONAL SHEET IF NECESSARY) 

‘HASE Y-YES, N-NO. BEE REMARKS: IDENTIFY DEFINABLE FEATURE OF WORK, LOCATION AND LIST PERSONNEL PRESENT 

BLANK-NOT APPLICABLE 

P ME PLANS AND SPECS 

R HAVE BEEN REVIEWED 

E rntz sueMn~ALs HAVE 

P BEEN APPROVED 

A MATERIALS COMPLY WTTH 

R 
L, 

APPROVED SUBMrflALS 

A MATERIALS ARE STORED 

T 
4/ 

PROPERLY 

0 TESTING PLAN HAS SEEN 

R REVIEWED 

Y WORK MEIHOD AND 

SCHSDULE DISCUSSEll 

PRELIMINARY WORK WAS 
L/ 

TESTING PERFORMED AND WHO 

DONE CORRECTLY PERFORMED TEST 

I SAWLB HAS BEEN 

N PREPARED/APPROVED 

I WORKMANSHIP IS 

T 
J 

SATISFACTORY 

I TEST RESULTS ARE 

A ACCEPTABLE 

L WORK IS IN COMPLIANCE 
/ 

, WITHTHECONTRACT 

F WORK COMPLIES WITH TESTING PERFORMED AND WHG 

0 CONTRACT AS APPROVED PERFORMED TEST 

L IN INmAL PHASE 

L 
0 
W 

U 
P 

WORK ITEMS IDENilFIED TODAY (It21 CORRECTED BY CLOSE OF SUSINESS REWORK IlEMS CORREC7ED TOMY (FROM REWORK ITEMS LIST) 

-- 
QOVERMMT CUAUTY CONTROL WQER OWE 
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Figure 6-2 

Y-YES. KNO. SEE REMARKS: 

MATERIALS ARE STORED 

WORK IS IN COMPLIANCE 

CONTRACT AS APPROVED 

U 
P 

EWORK ITEMS lDe4nFlEDToDAY (ND1 coRREcTED SY CLOSS OF EWINESS REWORK ITEM8 CORRECTED TODAY (FRM REWORK ITEMS LIST) 

:EMARKs J Ah-2 

-4Mm, , 

/;rk//;c; p.&f 4 at&A *pu$ ,wLr4y sz 

lLb4Lll-f ASSURANCE REPRESENTATNE’S F.ue .-2KS AND/CR EXCEPTIONS TO THE REPORT 

-w 

BOVERtMENrCUALTTYCONTROLhW%AQER DATE 
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FIGURE 6-1 

: ,"pl 
I CONTRACTOR PRODUCTION REPORT DATE 

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 12/05/00 

CONTRACT NO. D.O. # TITLE AND LOCATION: Fence Installation, Vieques PR 

--i 

REPOF:T NO. 24 
N62470-93-D-3033 72 

ICONTRACTOR: J.A. JONES ENVIRONMENTAL SERVICES ISUPERINTENDENT: Pat Smith I 

~. I I PM WEATHER oartv cloudv MAX TEMP 89 I MIN TEMP 75 F I 

I WORK PERFORMED TODAY I 

On site at 7:00 am. 

it did not ratn todav. 

WORK LOCATION AND DESCRIPTION EMPLOYEE 

Pat Smith 

John Andy 

Mike Lutz 

NUMBER TRADE 

1 

1 

1 

I we drd some CC rework activtties today. 1200 feet of mesh was installed todav. Jones installed 200 poles 1 Jose Velez I-~ 
1~ or ~_. ~~~~~ 

Tachmcail I- IO 1 
in concrete. Some of the holes drilled two weeks ago are covered with mud. The rain washed several 

h&s in espwally around the “s” curve. We will have to continue to rework this holes on Wednesday. 

Don Osmann 

Ino Daffin 

JAJMS Crew 

1 Project Manager 

1 Staff Engineer 

6 JAJMS 

Jones mav have additional fence to install at NASD. We will not find out until Thursdav. That is when Geo Works Sub Sub 

I Chns Pennv arrives on site to discuss the additional work. [Vieaues Workers I 3zz 

t 

1 

WAS A JOB SAFETY MEETING HELD THIS DATE? NO TOTAL WORK t= 

(IIYES a”ach c.apy”Im mebng Mties) 10s sm THIS 1o*TE 

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? 5 YES m 
t- 

- NO CUMULATIVE T~XAL OF 

, dz -‘“r 
WAS TRENCHINGISCAFFOLDIHV ELECTRICAL’HIGH WQe&D<~,~E,,;,. 

10 I 

I WAS HAZARDOUS MATERlALfWASTE RELEASED INTO THE ENVIRONMENT? a YES m NOlcou.nurrioir 

LIST SAFETY ACTlONS TAKEN TODAYlSAFEN INSPECTIONS CONDUCTED 

Dnlling activities are complele no UXO supervision required. yes 

-4 SAFETY 

I 
REQUIREMENT8 

I 

I No UXO found thus far. 

-- 

7928.00 1 

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB 

Fence mesh and fence supplies. 

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INCLUDE NUMBER OF HOURS USED TODAY 

Chev van (Jones), rental vans (JAJMS) One boom truck. 

Jones drill rig two four wheelers 

mist oickuu trucks and backhoe (Jones1 :i brush hoo (down1 i 

I Materials have been ordered. 

The rainy season is still in affect and is causing several delays. 

‘ 

,,.. 
?! c2 * 6cM 

CONTRACTORS SUPERINTENDENT -5z.E 

FORM C?400-1392 SHEET OF 



Figure 6-2 

CONTRACT AS APPROVED 

WORK ,TE,8S lDE”-“FlED TODAY W CORRECTED BY CLOSE OF BUSMESS REWORK ITEMS CORRECTED TO 

~pnMlrn-narnmoco*ast*-nd-rcb~BDnl~~nylmrl.~~q~ms6mh~r- WMQER AT SITE 

* QUALITY ASSURANCE REPORT IDATE 
UALI’IY ASSURANCE REPRESENTATWFS REMARKS ANDDR EXCEPTlOt& TO 7HE REPORT 
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Figure 6-2 

CONTRACTOR QUALITY CONTROL REPORT 

‘HASE Y-YES. N-NO. SEE REMARKS: IDENTIFY DEFINABLE FEATURE OF WORK, LOCATION AND LIST PERSONNEL PRESENT 

BLANK-NOT APPUCABLE 

P THE PLANS AND SPECS 

R HAVE BEEN REVIEWED 

E THE SUBMRTALS HAVE 

P SEEN APPROVED 

A MAlERlALS COMPLY WITH 

R AF’PROVEO SUBMITTALS 

A MATERIALS ARE STORED 

T PR0PEFtt.Y 

0 nmm PLAN HAS BEEN 

R REV4EWEO 

Y WORK MNOD AND 

,!3CliEWILE DISCUSSED 

PRELIMINARY WORK WAS TESTlNG PERFORMED AND WHO 

DONE CORRECTLY PERFORMED TEST 

I SAMPLE HAS BEEN 

N PREPAREWAPPROVED 

I WORKMANSHIP IS 

T SATISFACTORY 

I TEST RE!sl.lus ARE 
A ACCEPTABLE 

L WORK IS IN COMPUANCE 

wm4ll-E CONTRACT 

F WORK COMPLIES WTIH TESTING PERFORMED AND WHO 

0 COMRACT AS APPROVED PERFORMED TEST 

L IN INITIAL PHASE 1 

L 
0 
W 

U 
P 

REWORK ITEMS IDENTIFIED TODAY (NOT CORREClED BY CLOSE OF 8USMES9 REWORK ITEM8 CORRECTED TODAY (FROH REWORK ITEM8 LIST) 

FORM 01400-I 3192 BACK SHEET & OF = 



FIGURE 6-1 

,“-a.. 
CONTRACTOR PRODUCTION REPORT 1 DATE 1 

:ONTRACT NO. 

~62470-93-0-3033 

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 
0.0. # TITLE AND LOCATION: Fence Installation, Vieques PR 

72 

12/06/00 

REPORT NO. 2f 

I I 

:ONTRACTOR: J.A. JONES ENVIRONMENTAL SERVICES ISUPERINTENDENT: Pat Smith 

PM WEATHER party cloudy MAXTEMP 88 MIN TEMP 74 F 

WORK PERFORMED TODAY 

WORK LOCATION AND DESCRtPTION IEMPLOYEE 1 NUMBER(TRADET 

hl site at 730 am. Pat Smith 

John Andy 

1 

1 

did not rain today. Mike Lutz 1 Technicail 

e did some QC rework activities today. 1400 feet of mesh was installed today. Jones installed 200 poles Jose Velez 1 

I concrete. Don Osmann 1 Project Manager 

lr. Penny has asked us to install a gate in Zone 2. This will allow access to the boat ramp that leads to the Ino Dafin 1 

cean. Jones will comply with the request. JAJMS Crew 

ones may have additional fence to install at NASD. We will not fmd out until Thursday. That is when Geo Works Sub 

:hris Penny arrives on site to discuss the additional work 

WAS A JOB SAFETY MEETING HELD THIS DATE? 

,I,YESa”a* cwyotth mmqmmutaal 

WERE.T&RE ANY LOST TIME ACCIDENTS THIS DATE? 

WORK “O”RS ImOM 

VAS TRENCHINGISCAFFOLDIHV ELECTRICAUHIGH WORK DONE? 

WAS HAZARDOUS MATERlALfWASTE RELEASED INTO THE ENVIRONMENT? 

,lfYES *“ach dcY;nplbn 01 rwclnt and plopsed aclmn, 

LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED 

Drilling activities are complete no UXO supervision requred. 

I No UXO found thus far. 25 
I 

HAVE BEEN MET 

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB 

Fence mesh and fence supplies. 

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INCLUDE NUMBER OF HOURS USED TODAY 

I Chev van (Jones), rantal vans (JAJMS) 

Jones drill rig 

One boom truck 

two four wheelers 

mist pickup trucks and backhoe (Jones) brush hog (down) 

FORM Cl 400-I 392 



figure 6-2 

,F^ y? 

,“. /..‘_ 

CONTRACTOR QUALIlY CONTROL REPORT DATE 

AlTACHMENT ADDITIONAL SHEET IF NECESSARY) /L/06/+00 

HASE Y-YES, N-NO. SEE REMARKS: IDENTIFY DEFINABLE FEAlURE OF WORK, LOCATION AND LIST PERSONNEL PRESENT 

BLANK-NOT APPLICABLE 

P THE PLANS AND SPECS 

R HAVE SEEN REVIEWED 

E THE SUSMTALS HAVE 

P SEEN APPROVED 

A MATERIALS COMPLY WITH 
R J 

APPROVED YJSMI’ITALS 

A MATERIALS ARE STORED 

T J 
PROPERLY 

0 TESTING PLAN HAS SEEN 

R RNIEWED 

Y WORK MElHOD AND 

SCHEDULE LXCUSSED. 

F’RUIMINARY WORK WAS 
I/ 

TESTING PERFORMED AND WHO 

DONE CORRECTLY ERFORMED TEST 

1 SAMPLS HAS SEEN 

N PREPARED/APPROVED 

1 WORKMANSHIP IS 

T 
/ 

SATISFACTORY 

i TESTRESULTSARE 

A ACCEPTABLE 

L WORK IS IN WMPUANCE 
/ 

, WlTHTHEWNTRACT 

F WORK C0hiPUE.S WIlH TESTING PERFORMED AND WHO 

0 CONTRAm AS APPROVED PERFORMED TEST 

L IN INITIAL PHASE 
L 
0 
W 

u 
P 

aabro~~irncanunsr~~--~-~~~~*~~~~~-~~~- o&E 

: QUALITY ASSURANCE REPORT 1 DATE 

WALITY ASSURANCE REPRESENTATIVFS REMARKS AND/OR EXCEPIIONS TO THE REPORT 

OOVERNdaFTaUALlNmOLMLN*OER OhlE 

FORM 01400-l 3192 BACK SHEET / OF & 



Figure 6-2 

CONTRACTOR QUALITY CONTROL REPORT DATE 

-IASE Y-YES, N.NO. SEE REMARKS IDENTIFY DEFINABLE FEATURE OF WORK, LOCATION AND LIST PERSONNEL PRESENT 

BLANK-NOT APPLICABLE 

P THE PLANS AND SPECS 

R HAVE BEEN REVIEWED 

E THE SUBMRTALS HAVE 

P BEENAPPROVED 

A MATERIALS COMPLY WITH 

R Af’PROVED SUBMITTALS 

A MAl?ZRlALS ARE STORED 

T PROPERLY 

0 TESTING PLAN HAS BEEN 

R REVIEWED 

Y WORK MNOD AND 

SCHEDULE DISCUSSED 

PREUMINARY WORK WAS TESTING PERFORMED AND WHO 

DONE CORREI3l.Y PERFORMED TEST 

I SAMPLE HAS SEEN 

N PREPAREWAPPROVED 

I WORKMANSHIP IS 

T SAllSFACTORY 

I TEST RESULTS ARE 

A ACCEPTABLE 

L WORK IS IN COMPLIANCE 

, WITHTHECONTRACT 

F WORK COMWES WTTH TESTING PERFORMED AND WHO 

0 CONTRACT AS APPROVED 
4 

PERFORMED TEST 

L IN INITIAL PHASE 

L 

0 
W 

U 
P 

9 ,;l?f,;‘.‘ QUALITY ASSURANCE REPORT 

UALllY ASSURANCE REPRESENTATIVE’S REMARKS ANWOR EXCEPTIONS TO THE REPORT 

-m 

QOVERWENT 0JALll-Y CONTROL MQER DATE 

FORM 01400-I 3/92 BACK SHEET c ‘OF z 



FIGURE 6-1 

1 i -.‘^‘*- CONTRACTOR PRODUCTION REPORT DATE 1 
(ATTACH ADDITIONAL SHEETS IF NECESSARY) II 2/07/00 

.P’ 

:ONTRACT NO. D.O. # TITLE AND LOCATION: Fence Installation, Vieques PR REPORT NO. 26 
562470-93-D-3033 72 
:ONTRACTOR: J.A. JONES ENVIRONMENTAL SERVICES SUPERINTENDENT: Pat Smith 

PM WEATH sunny MAXTEMP 84 MIN TEIWP 74 F 

WORK PERFORMED TODAY 

WORK LOCATION AND DESCRIPTION (EMPLOYEE 

UT site at 630 em. /Pat Smith 

1 John Andv 1 1 f&/Ensineer 1 9.5 

did not rain today. Mike Lutz 

re did some QC rework activities today. 1560 feet of mesh was installed today. Jones illStalled gate #I beach et Jose VeteZ 

ones installed gate#l (beach side) 1 Don Osmann 1 1 

onas wider the narrow section over the hill of the road near to the beach for eaey access of the trucks llno Daffin I 1 

oe worked with crew installing posts and Mike worked with the mesh crew JAJMS Crew 1 6 1 JAJMS I 57 

Geo Works Sub 

Vieques Workers 

WAS A JOB SAFETY MEETING HELD THIS DATE? NO TOT/\I~ORKHOURS ON 

,l,YES MaEh copy oflhmeebng mlnlnts, 

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? NO CUM~AIWE TOTAL OF 

(I,TEsattac+,cqy*mmplel~ osnanpon, v.oRKHo”RSrROM 
. .1 _ . . 

VAS TRENCHING/SCAFFOLD/HV ELECTRICAL/HIGH WORK DONE? 
I’ . . . . . . 

: 

4AS HAZARDOUS MATERlALiWASTE RELEASED INTO THE ENVIRONMENT? 

IYESM.*~“ti*a~~~~ac~nn> 

.IST SAFETY ACTtONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED 

nstallling of 156Gft of mesh , gate No 2 was installed 

HAVE BEEN MET 

iQUlPMENT/MATERtAL RECEIVED TODAY TO BE INCORPORATED IN JOB 

fence supplies. 

:ONSTRUCTtON AND PLANT EQUIPMENT ON JOB SITE TODAY, INCLUDE NUMBER OF HOURS USED TODAY 

:hev “en (Jones). rental vans (JAJMS) 

slectrical generator 

Oneboom truck. 
‘/ 

‘. ‘-‘itwo four wh&ers 

nisc pickup trucks and backhoe (Jones) 
‘i 

I 

F 
P? 

CONTRACTORS SUPERINTENDENT 

FORM C1400-1392 SHEET OF 



Figure 6-2 

CONTRACTOR QUALITY CONTROL REPORT 

HASE Y-YES, N-NO. SEE REMARKS: IDENTIFY DEFINABLE FEATURE OF WORK, LOCATION AND LIST PERSONNEL PRESENT 

BLANK-NOT APPLlCABLE 

P THE PLANS AND SPECS 

R HAVE BEEN REVIEWED 

E THE SUBMITTALS HAVE 

P SEEN APPROVED 

A MATEfML.S COMF’LY WITH 
R 

I‘ 
APPROVED SUBMllTALS 

A MATERIALS ARE STORED 

T 
/- 

PROPERLY 

0 TESTING PLAN HAS BEEN 

R REVIEWED 

Y WORK METHOO AND 

SCHEDULE DISCUSSED 

PRELIMINARY WORK WAS TESTING PERFORMED AND WHC) 

DONE CORRECTLY 
r/+ 

PERFORMED TEST 

I SAMPLE HAS BEEN 

N PR!3’AREDlAPPROVED 

I WORKMANSHIP IS 
Ad 

T SATISFACTORY 

I TfiST RESULTS ARE 

A ACCEPTABLE 

L WORK IS IN COMPLIANCE 
I 

WiTHTHECQNlRACT 

F WORK COMPLIES WTIH TESTING PERFORMED AND WHO 

0 CONIRACT AS APPROVE0 PERFORMED TEST 

L IN INITIAL PHASE 

L 

0 
W 

U 
P 

-- 

GOVERtMENT OUAUl-Y CONIROL -ER DKrE 

FORM 01400-l 3192 SHEET OF 



FIGURE 6-l 

-‘*1. CONTRACTOR PRODUCTION REPORT IDATE 1 

CONTRACT NO. 

q62470-93-D-3033 

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 
0.0. # TITLE AND LOCATION: Fence Installation, Vieques PR 

72 

12/08/00 

REPORT NO. 27 

CONTRACTOR: J.A. JONES ENVIRONMENTAL SERVICES SUPERINTENDENT: Pat Smith 

PM WEATH sunny MAXTEMP 86 MIN TEMP 79 F 

WORK PERFORMED TODAY 

In site at 7:OO am. 

WORK LOCATION AND DESCRIPTION IEMPLOYEE 

IPat Smith 

1 NUMBER ITRADE IHRS 

I 1 I suoerinterxient 9.5 

aining and sunny 

3ne crew worked at Bkig. Putting post, cmxrete bags was distribute around the area 

:rew installing fence up top of Northend and another crew put up fence at the South end 

;rew of 5 fabricated and installing gate #3 

:rew restore the brioe at the beach area 

Jones fixed berm at the end of the narrow road. 

Mike Lutz 

Jose Veiez 

Don Osmann 

Ino Daffin 

I 
JAJMS Crew 

[Gee Works Sub 

1 Technicail 

1 

1 Project Manager 

1 

3 JAJMS 

tones will install a silk fence aroud the brige area and gate #3 ( Ino did the Req. to Felix Lopez) Vieques Workers 

WAS A JOE SAFETY MEETING HELD THIS DATE? 

I 30 Labor 

-P- 
NO IOTALWRKHOURS ON 

nwss al!mhsowormemr~mm*s, 
WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? 

I ..-.IL_..- -.~ )I. . 

NAS TRENCHINGISCAFFOLDIHV ELECTRICAUHIGH WORK DONE? 

I 
flAS HAZARDOUS MATERIAUWASTE RELEASED INTO THE ENVIRONMENT? 

,I YES al&h awon oftndde”t and pmpased a&an, 

LIST SAFETY ACTlONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED 

One crew worked at the building -putting post concrete, and materials around the buildings 

Crew 2 installing fence at the North area and another crew worked at the South endg 

crew (5men ) fabricating the gate #3 

I EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORA~D IN JOB 

fence supplies 

CONSTRUCTION ANO PLANT EQUIPMENT ON JOB SITE TODAY. INCLUDE NUMBER OF HOURS USED TODAY 

weldding machine 

Chev van (Jones), rental vans (JAJMS) ,One boom truck. 

electrical generator two four wheelers 

mist pickup trucks and backhoe (Jones) 

Materials have been ordered. 

The rainy season is still in affect and is causing several delays. I “,-*,a ; 
z-Ds~a3 f 

CONTRACTORS SUPERINTENDENT DATE 

FORM C1400-1392 SHEET OF 



Figure 6-2 

, , ‘.“‘h,. 

“n 

PFELMlNARY WORK WAS TESTING PERFORMED AN 

CONTRACT AS APPROVED 

KIAI.IW ASSURANCE REPRESENlAllVElS REMARKS AND/OR EXCEF’I’IONS TO ME REPORT 

QOVER~WENT 0UUtl-f CONTROL MHUGER 

-- 

DATE 

FORM 01400-l 3192 BACK SHEET OF 



FIGURE 6-1 

s-- , r CONTRACTOR PRODUCTION REPORT IDATE -1 

:ONTRACT NO. 

562470-93-D-3033 

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 
D.O. # TITLE AND LOCATION: Fence Installation, Vieques PR 

72 

12/DQ/CXI 

REPORT NO. 28 

;ONTRACTOR: J.A. JONES ENVIRONMENTAL SERVICES SUPERINTENDENT: Pat Smith 

PM WEATH sunny MAX TEMP 87 MIN TE.MP 79 F 

WORK PERFORMED TODAY 

WORK LOCATION AND DESCRIPTION EMPLOYEE NUMBER TRADE HRS 

In site at 7:oo am. Pat Smith 1 Superintendent 10.5 

John Andy 1 QC/Engineer 10.5 

ne crew finish 100 ft of fence at SMUZ4 Mike Lutz 1 Technicail 10.5 

ne crew installing mash at the end of lhe fence. Jose Velez 1 Technicail 10.5 

ne crew installing 430 of birewrs fence at the SMU Don Osmann 1 Prqect Manager 10.5 

sne crew of 6 men where cleaning the oil-waler separator (4Oft by 2Dft) and putting Juge in 55 gal drums. Ino Daffin 1 Staff Engineer 10.5 

:hns Penny has given additional scope of work: Install 430 ft of fencing around SWMUG, provide signs JAJMS Crew 6 JAJMS 57 

lnd one lo-flsliding gate I install 250 fl of barbed wire fence at the dump area8 one wooden gate. Geo Works Sub Sub 0 

?stall posts, chains and signs around 9 monitoring wells/ Restate rnam gate at SwMU4. Vieques workers 35 Labor 332.5 

WAS A JOB SAFETY MEETING HELD THIS DATE? NO TOTI\LWDRKIK,URSON 

[EL-l 

WYESmmlraWOflhC rmeblgrm.M) JOB SITE THIS o*TE 452.50 

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? m YES m NO CUWL/LTIVE~TALOF 

(NTES S~M\mpy r,‘swMyIlod o*H*mpe> WORK”O”RSFRDM 9254.50 

PREYlOUS REF’ORT 

VASTRENCHINGISCAFFOLDIHV ELECTRlCAUHlGH WORK DONE? m YES f NO~DTAL~~RKH~~RS 

YES a”aCh $uulanS”, 0, Cbckhsl sM*nng nspearn p,fonneQ FROM START OF 9707.00 

VAS HAZARDOUS MATERIAVWASTE RELEASED INTO THE ENVIRONMENT? m YES m NO 

lYES a”ehdmcnp(iiOf- and pcwrad Maon) 

.IST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTlONS CONDUCTED 

REQUIREMENTS 

iQUlPMENT/YATERlAL RECEIVED TODAY TO BE INCORPORATED IN JOB . . - _ . 

fence supplies. 

:ONSTRUCNON AND PLANT EQUIPMENT ON JOB SITE TODAY. INCLUDE NUMBER OF HOURS USED TODAY 

electrical generators 

:hev van (Jones). rental vans (JAJMS) One boom truck 

two four wheelers 

nisc pickup trucks and backhoe (Jones) 

FORM C1400-1392 SHEET OF 



Figure 6-2 

FORM 01400-I 3192 BACK SHEET OF 



FIGURE 6-l 

,’ -*, CONTRACTOR PRODUCTION REPORT 1 DATE 1 
:ONTRACT NO. 

562470-93-D-3033 

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 
D.O. # TITLE AND LOCATION: Fence Installation, Vieques PR 

72 

12/l o/o0 

REPORT NO. 29 

ZONTRACTOR: J.A. JONES ENVIRONMENTAL SERVICES SUPERINTENDENT: Pat Smith 

PM WEATH sunny MAXTEMP 87 MIN TE’MP 79 F 

WORK PERFORMED TODAY 

WORK LOCATION AND DESCRIPTION EMPLOYEE NUMBER TRADE HRS 

msiteat6:3clam. Pat Smith I Superintendent 10.5 

John Andy 1 QCIEnginear 10.5 

lperatot with backhoe cleaned out the irench and cleaned out turn around at end of washout brige. Mike Lutz 1 Technicail 10.5 

nike Crew continuing installing fence at the SVvMW( approx. 1200 ft of mesh. Jose Velez 1 Technicail 10.5 

lstalling post at the S&MU6 area. Don Osmann 1 Project Manager 0 

oe crew jack- hammered 16 holes around the bldgs area Ino Daffin 1 Staff Engineer 10.5 

rew of 3 men installing 64 sign JAJMS Crew 6 JAJMS 60 

‘ones may have additional fence to install at NASD. We will not find out until Thursday. That 8s when Geo Works Sub Sub 0 

:hris Penny arrives on s!te to discuss the additional work. Vieques Workers 33 Labor 313.5 

WAS A JOB SAFETY MEETING HELD THIS DATE? NO TOTAL~~RK HOURSON 

I,::;“,1 

(,IYES*lrch mpl oflta melmg mm%*> Jo8 SITE n-w 01\E 426.00 

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? m YES m NO CUMU~TIVETOTAL OF 

(1,TE.s slImA cam olcm!%frd OBHA repq WORK HOURS I’ROM 9707.00 

‘VAS TRENCHINGISCAFFOLDIHV ELECTRICAL/HIGH WORK DONE? a YES m NO :::::::s 

YES ?xa* Italsmm, 03 urtihrl *Nm>rq hSp”tmn PlMmd) FROM sbv?r 01: 10133.00 
I . . . ““,.^.‘.“i.. 

AS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE.ENVIRONMEtiT? m YES m NO 

rssamhecscrwwn Olim3denl ad.mpsdadon) 

ST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTlONS CONDUCTED 

REC2”IREMENT.S 

HAVE BEEN MET 

XllPMENTIMA~RlAL RECEIVED TODAY TO BE INCORPORATED IN JOB 

mce supplies. 

Ickhoe 

&hammer 

ONSTRUCTlON AND PLANT EQUIPMENT ON JOB SITE TODAY. INCLUDE NUMBER OF HOURS USED TODAY 

3rd 3500 drill rig (sub) 

hev van (Jones), 2 rental vans (JAJMS) One boom truck. 

ones drill rig two four wheelers 

iisc pickup trucks and backhoe (Jones) 

laterials have been ordered. 

FORM C1400-1392 SHEET OF 



Figure 6-2 

I CONTRACTOR QUALITY CONTROL REPORT IDATE . 
I AITACHMENT ADDITIONAL SHEET IF NECESSARY) I /t//UC=3 

HASE Y-YES, N-NO. SEE REMARKS: IDENTIFY DEFINABLE FEATURE OF WORK, LDCATlON AND LIST PERSONNEL PRESENT 

BLANK-NOT APPLICABLE 

.p ~ THEPLANSANDSPECS 

‘R // 
HAVESEENREVIEWED 

E THE SUBMITTALS HAVE 

P SE!ZN APPROVED 

A MATERIALS COMPLY WITH 
/’ 

R APPROVED SUBMITTALS 

A MATERIALS ARE STORED 

T 
I-- 

PROPERLY 

0 TESTING PLAN HAS BEEN 

WORKMEIHODAND 

SCREDULE MSCUSSED 

PRELIMINARY WORK WAS TESTINQ PERFORMED AND WHO 

U 
P 

BACK FORM 01400-l 3192 SHEET OF 



FIGURE 6-l 

, i’--” CONTRACTOR PRODUCTION REPORT 1 DATE 1 
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 12/11/00 

:ONTRACT NO. D.O. # TITLE AND LOCATION: Fence Installation, Vieques PR REPOF!T NO. 30 

162470-93-D-3033 72 
:ONTRACTOR: J.A. JONES ENVIRONMENTAL SERVICES SUPERINTENDENT: Pat Smith 

p&l WEATH sunny MAXTEMP 87 MIN TEMP 79 F 

WORK PERFORMED TODAY 

WORK LOCATION AND DESCRIPTION I EMPLOYEE INUMBERITRADE IHRS 

1” site at 7’00 am. 

ne crew worked at bldgs area insltalling 10 posts 

“e omw’stafted pulling out the tank 

38 crew installing post at the 9 monitoring wells 

‘ew installed 29 oost at the SWMUG area 

Pat Smith 

John Andy 

Mike Lutz 

Jose Velez 

Don Osmann 

1 Superintendent 10.5 

1 PC/Engineer 0 

I Technicail 10.5 

1 Technicail 10.5 

1 Proiect Msnaoer 0 

rew finsh nstalling 1,960 ft of mesh at SWMU4 llno Dafhn I 1 IStaffEngineer I 10.5 

JAJMS Crew 

Geo Works Sub 

Vieques workers 

WAS A JOE SAFETY MEETING HELD THIS DATE? 

,I,YES attach SOP” cd* nuelcg M”ui*I) 

WERE THERE ANY LOST TIME ACCIDENTS THtS DATE? 

I 
VAS TRENCHINGISCAFFOLDIHV ELECTRICAL/HIGH WORK DONE?: a. . . ., 

/%,.“....” 

YE?.mchNttmeNwChn*W~wm~m”p*~, 

f-J YES B NOI=- 

FROM STWT OF 

UAS HAZARDOUS MATERlALMlASTE RELEASED INTO THE ENVIRONMENT? 

SST SAFETY ACTIONS TAKEN TODAYlSAFEN INSPECTIONS CONDUCTED SAFETY 

Yes 

t 

REQUlREMENfS 

H4VE BEEN MET 

iQtJIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB 

‘ence supplies 

:ONSTRUCTtON AND PLANT EQUIPMENT ON JOB SITE TODAY. INCLUDE NUMBER OF HOURS USED TODAY 

electrical generators 

:hev van (Jones), rental vans (JAJMS) 

weldding machine 

One boom truck 

two four wheelers 

.‘. nisc pickup trucks and backhoe (Jones) brush.hog. (down) 

Vlaterials have been ordered. 

The rainy season is still in affect and is causing several delays. 

r %4? 

FORM C1400-1392 SHEET OF 



Figure 6-2 

PRELlMlNAFtYWORKW 

cohmucrASAPPROVE0 

t I 
L 

lESTIN PERFURMEO AND WHO 

PERFoRhlEoTEsr - 

TESTING PERFOKMEDANDWHO 

PERFORMWTEST 

FORM 01400-l 3192 BACK SHEET OF 



FIGURE 6-l 

” ,. 
CONTRACTOR PRODUCTION REPORT 1 DATE 1 

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 12/l 2/00 

:ONTRACT NO. D.O. # TITLE AND LOCATION: Fence installation, Vieques PR REPORT NO. 3’ 
362470-93-D-3033 72 
:ONTRACTOR: J.A. JONES ENVIRONMENTAL SERVICES ISUPERINTENDENT: Pat Smith 

PM WEATH sunny MAXTEMP 82 

WORK PERFORMED TODAY 

WORK LOCATION AND DESCRIPTION EMPLOYEE 

In site at 630 am. Pat Smith 

John Andy 

like craw installing 500 ft of mesh around the blgs area Mike Lutz 

rew 2 installing posts at the area SWMUG Jose Velez 

rew 3 installing 250 ft of mesh at the SWMUG Don Osmann 

‘at, crew installing 7 post to be able to finish the fence around the bldgs. Ino Daffin 

MIN TEMP 79 F 

NUMBER TRADE 

1 

1 

1 

1 

1 Pro&t Manaaer 

1 Staff Engineer 10.5 

oe craw finish the installing post at the monitoring well IJAJMS Crew JAJMS 

ones may have additional fence to Install at NASD. We will not find out until Thursday. That is when IGeo Works Sub 

IVieaues Workers 

1 0 1 Sub 

I 36 I Labor I 8 I 

WAS A JOB SAFETY MEETING HELD THIS DATE? NO TOTALWDRKH<~ 

WfES ~tlachwcq dtly mcetmg mmbtes~ JOB sm THIS DATE 

WERE THERE ANY LOST TiME ACCIDENTS THIS DATE? #YESQ - NO 
t- 
CUMULATVETOTAL OF 

VAS TRENCHlNGlSCAFFOLDlHV ELECTRICAL/HIGH !r.fORK DONE? ii”;’ 

I 

WAS HAZARDOUS MATERLALIWASTE RELEASED INTO THE ENVIRONMENT? m YES a NO 

,I YES ana* ciemwkn 0, incident and Dmwse.5 scam> I 

57 

0 

342 

441.00 

10583.00 

11024.00 

LIST SAFETY ACTIONS TAKEN TODAY1SAFE-i-f INSPECTIONS CONDUCTED 

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB 

fence supplies. 

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INCLUDE NUMBER OF HOURS USED TODAY 

2 electrical generators 

Chev van (Jones), rental vans (JAJMS) 

welding machines 

One boom truck. 

,two four wheelers 
--,d 

mist pickup trucks and backhoe (Jones) brush hog (down) 

Materials have been ordered. 

The rainy season is still in affect and is causing several delays. 

CONTRACTORS SUPERINTENDENT , 

FORM C1400-1392 SHEET OF 



Figure 6-2 

R JSEVINVED 
Y WORKMERiOOANO 

scHEollLEMscussEo 
PREUMINARYWQRKWAS 

I 
ESTlNQ PERFORtE AND WHO 

DONECORREClLY 
#v 

PERFORMEOTEST 

1 S.AMPLEHASBEEN 

N PRERARED/APPROVED 

I woRmANwlPls 

T 
v’ 

S4TwAcToRY 

I IESTRESULTSARE 

A ACCEPT+BLE 

L WORK IS IN COMPLIANCE 

WTTHTHECDNlRACt l.J- 

F bORK COMPLIES WlTH TESTING PBRFCIRMEO AN0 WHO 

0 CCMRhCTABAP?ROVED PEFsoRMEolEsT 

L w tr4rnm PHASE 

L 
0 
W 

U 
P 

EW~RKITEMSI~ENIIREDTODA~~TCOM~~IED exoLosEoFBlm&E5s REWORKlEMSCOKRECTEO TODAY(!=R~REwoRKllEMlX?T) 

3 
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FIGURE 6-l 

XC-.& 
CONTRACTOR PRODUCTION REPORT IDATE 1 

CONTRACT NO. 

N62470-93-D-3033 

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 
D.0.. # TITLE AND LOCATION: Fence Installation, Vieques PR 

72 .: 

12/13/00 

REPORT NO. 32 

CONTRACTOR: J.A. JONES ENVIRONMENTAL SERVICES SUPERINTENDENT: Pat Smith 

PM WEATH sunny MAXTEMP 87 MIN TEMP 79 F 

WORK PERFORMED TODAY 

On site at 630 am. 

WORK LOCATION AND DESCRIPTION EMPLOYEE 

Pat Smith 

John Andv 

NUMBER TRADE 

1 

1 QCIEnoineer 

Joe crew worked on erosion control, installing silk fence near to the beach area Mike Lutz 1 1 Technicail 1 10.5 

Welders worked on fabricating gates 

demolish oil separator. 

Jose Velez 

Don Osmann 

Ino Daffin 

JAJMS Crew 

1 Techmcail 

1 

1 

6 

I (Gee Works Sub I Sub I 0 

I WAS A JOB SAFETY MEETING HELD THIS DATE? YESU NO 

‘J,“E~ atim cop”.a,fhc reeug maurw 
.I, 4 I ! / ; 

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE’, 

I 
.,,s”r WAS TRENCHINGISCAFFOLDIHV ELECTRICAL/HIGH WORK DONE? 

‘ES awA atalermd or ChMM emwlg nrpdan Fod.almed~ 11465.00 

WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? m YES a NO 

(WE.3 #aCh .aesmpt,on o,hcldentand pmpaM a*“, 

LIST SAFETY ACTtONS TAKEN TODAYlSAFEN INSPECTlONS CONDUCTED 

Pat checked all post around the bldgs area 

truck put down 19Mt of mesh at zone 1 on SVvMtJ4 

EQUIPMENTIMATERtAL RECEIVED TODAY TO BE INCORPORATED IN JOB 

Fence mesh and fence supplies. 

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SlTE’rOOAY. INCLUDE NUMBER OF HovRS USED TODAY 

welddilg machine 

Chev van (Jones), rental vans (JAJMS) 

2 electrical generators 

mist pickup trucks and backhoe (Jones) 

Materials have been ordered. 

,. ; ,t.. 
J.,,.. 

One boom truck. 

two four wheelers 

brush hog (down) 

The rainy season is still in affect and is causing several delays. 

_ -a.. 
f3:C?O /Z* 

CONTRACTORS SUPERINTENDENT DAlr 

FORM C1400-1392 SHEET OF 

. . . , 
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FIGURE 6-l 

,-.h. 

CONTRACT NO. 

N62470-93-D-3033 

CONTRACTOR PRODUCTION REPORT 
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 
D.O. # TITLE AND LOCATION: Fence Installation, Vieques PR 

72 

DATE 

12/l 4/013 

REPORT NO. 33 

CONTRACTOR: J.A. JONES ENVIRONMENTAL SERVICES SUPERINTENDENT: Pat Smith 

PM WEATH sunny MAX TEMP 87 MIN TEMP 79 F 

WORK PERFORMED TODAY 

WORK LOCATION AND DESCRIPTION EMPLOYEE NUMBER TRADE HRS 

On site at 7:00 am. Pat Smith 1 Superintendent 12 

John Andy 1 QClEngineer 0 

crew 1 restored 190 ft of fence at SV&lU4 section 1 area Mike Lutz 1 Technic& 12 

Crew 2 worked on putting ties at SWMtJ4 to reface the fence Jose Velez 1 Technicail 

crew 3 finish fence aroud the bldgs Don Osmann 1 Project Malmger 0 

crew 4 continuing fabricating gates Ino Daffin 1 Staff Engineer 

crew 5 started cutting the top of the post at SWMW area JAJMS Crew 6 JAJMS 

crew 6 finish installing barbe wire at SwMU6 and dump area Geo Works Sub Sub 0 

Chris Penny asked to fabrwte and inslall a new gate a main entrace to the beach Vieques Workers 36 Labor 

WAS A JOB SAFETY MEETING HELD THIS DATE? 

WAS TRENCHING/SCAFFOLD/H ELECTRICAL/HIGH WORK DONE? 

YES ati* aalwmti 01 Checkksl st3mw!g ,Npecuon parlo,nmQ 

WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? 

(I!YE.s a”.chclew+mal- and pmpm.ldadion, 

LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED 

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB 

fence supplies. 
_ -.,... ._ 

CONSTRUCTION AND PLANT EQUIPMENT ON JOE SITE TODAY. INCLUDE NUMBER OF HOURS USED TODAY 

2 electrical generators 

Chev van (Jones), rental vans (JAJMS) One boom truck. 

welding machine two four wheelers 

mist pickup trucks and backhoe (Jones) brush hog (down) 

I Materials have been ordered. 

rainy season is still in affect and is causing several delays, 

CONTRACTORS SUPERINTENDENT 

FORM C1400-1392 SHEET OF 



Figure 6-2 

I CONTRACTOR QUALITY CONTROL REPORt IDATE 

I AITACHME 

‘HASE Y-YES, two. SEE REMARKS: 

BLANK-Nor APPLICABLE 

P lliEPLANSANDSPECS 

R HAVE BEZEN REVlEtkfED 

E THE SUBMITTALS HAVE 

P SEEN APPROVE0 
A MATERIALS COMPLY WITH 

R APPROVED -ALS 

A MATERIALS ARE SroRED 
T PROPERLY 

0 TESTING PLAN HAS BEEN 

R - 
Y WORK MNOD AND 

smEDuLEw~ED 

PRELtMlNARY WORK WAS 

DONECORREClLY 

I: 

SAWLEHASBEEN 

PREPARaMPPRovED 

I WOR-IP IS 

T .sAnsFAcroRY 

I TESTRESUiTSARE 

A ACCEPTABLE 

t WORK IS W COMPLIANCE 

, WlTHlHEcoNlRA~ 

F WORKCOMPLlESWTl?d 

0 CX&RAfl AS APPROVE0 

L w wma PHASE 
L 
0 

iN 

i 

W 

IJ 
P 

T ADDITIONAL MEET IF NECESSARY) , q/&b7 
I 

lDENTlM DEFINABLE FEATURE OF WORK, LOCATION AND LIST PERSONNEL PRESENT 

lkSTiNG PERFOFtMED At43 WHO 

PERFoRMED3EsT 

KlALllY ASSURANCE Re Al-IVES REMARK& ANO/DR EXCEPTIONS TO THE REPORT 

FORM 01400-l 3/92 BACK SHEET OF 



FIGURE 6-1 

, ,.r’*. CONTRACTOR PRODUCTION REPORT 1 DATE 

:ONTRACT NO. 

162470-93-D-3033 

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 
D.O. # TITLE AND LOCATION: Fence installation, Vieques PR 

72 

12/15/00 

REPORT NO. 34 

ZONTRACTOR: J.A. JONES ENVIRONMENTAL SERVICES SUPERINTENDENT: Pat Smith 

PM WEATH sonny MAX TEMP 83 MIN TEMP 79 F 

WORK PERFORMED TODAY 

Nn site at ?:OO am. 

WORK LOCATION AND DESCRIPTION 1 EMPLOYEE INUMBER ITRADE IHRS 

1 Pat Smith I 1 I Suoerintendent 12 

1 John Andv 

IMike Lutz 

Jose Velez 

Don Osmann 

Ino Daffin 

JAJMS Crew 

Geo Works Sub 

1 1 IQCIEnoineer 1 0 

1 1 ITechnicail 1 12 .ew 1 fabricating and installing gates 

-ew 2 cutting the top of the posts 

‘ew 3 restoring the main gate at the entrance of SWMW area 

raw 4 installing chain around the monitoring walls 

zmcrete debris was transpofed and disposal 

rew 5 finish to installina the signs m all the zones 

1 Technicail 

1 

1 Staff Engineer 

6 

Vieques Workers 

WAS A JOB SAFETY MEETING HELD THIS DATE? 

,I, YES dt*Lhcopy .afvy rmelw mmdnrr, 

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? 

I 
WAS TRENCHINGISCAFFOLDIHV ELECTRICAL/HIGH WORK DONE? 

JllAS HAZARDOUS MATERIAVWASTE RELEASED INTO THE ENVIRONMENT? 

III MS alah .¶csciw,on cd midcnt an4 PmlDaBd a&a”) 

LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECllONS CONDUCTED 

Yes REQUIREMENTS 
- .^._ 

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB 

fence supplies. 

CONSTRUCTlON AND PLANT EQUIPMENT ON JOB SITE TODAY. INCLUDE NUMBER OF HOURS USED TODAY 

welding machine 

Chev van (Jones), rental vans (JAJMS) One boom truck. 

2 electrical generators two four wheelers 

mist pickup trucks and backhoe (Jones) 

. 

PL 
5 

. 
CONTRACTORS SUPERINTENDENT 

FORM C1400-1392 SHEET OF 



figure 6-2 

,, ,+=.j, 

‘;“, 

‘. 

I CONTRACTOR QUALITY CONTROL REPORt DATE 

AITACHMENT AlXXTIONAL SHEET IF NECESSARY) I(a /!-vh 0 
‘HASE Y-YES, t&NO. SEE REMARKS IOENllFY LlEFfNABLE f EATURE OF WRK, LOCATIOW AND LIST PERSONNEL PRESENt 

BLANK-NOTAppucABLE 

P lHEPiANsANDsPEcs I 

R HAVE BEEN RMEWED 

E THE sllsfJInTALs HAVE 
P BEEN APPROVED 

A MAlERMLS COMPLY WITH 

R APPROVED BuBMnTALS 

A MATERlMSAREsToRED 
l- PROPERLY 

0 T?zsnNGPLANtisBEEN 

R REVIEWED 
Y WORKMEIHODAND 

scHEDuLEDI-, 
1 
PREUMNARY WORK WAS TESTING PERfORMED AND WHO 

DoNE?zcRRmLY !wTDRhlEDlEsT 

I ‘SAmPLsHASBEEN 

N PREPAREIXAPPROVED t 
I woRKwwwP IS 

T Jrc 
SATlSfACTORY 

I TEST RESULTS ARE 

A ACCEPTASLE 

t WORK 1s IN COMPUANCE 

4’ORKCDMPLlESWllH TEBTII’JG PERFORMED AND WI-P2 

FORM 01400-I 3192 BACK SHEET OF 



FIGURE 6-1 

‘̂ ^\ 

CONTRACTOR PRODUCTION REPORT DATE 

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 12/l 6100 

CONTRACT NO. D.O. # TITLE AND LOCATION: Fence Installation, Vieques PR REPORT NO. 35 
N62470-93-D-3033 72 
CONTRACTOR: J.A. JONES ENVIRONMENTAL SERVICES (SUPERINTENDENT: Pat Smith 

I I I 
PM WEATH cloudylrainig MAX TEMP 62 

WORK PERFORMED TODAY 

MIN TEMP 79 F 

On site at 7:OO am. 

WORK LOCATION AND DESCRIPTION IEMPLOYEE 

1 Pat Smith 

finish to install chain around the wells 

crew cutting top of the posts 

crew installing tensor rods 

workino on the punch list 

John Andy 

Mike Lutz 

Jose Velez 

Don Osmann 

Ino Daffin 

1 

1 

1 Technicail 

1 

1 Staff Enaineer 

backfill and restoration of the oil-separator area I JAJMS Crew 1 6 IJAJM; I 57 

Installing gates Geo Works Sub 

Vieques workers 

WAS A JOB SAFETY MEETING HELD THIS DATE? u YES NO TOT,U.WT)RKHOURSON 

(NYES anach copy DIlhs mwtlnp ml”utcE) 

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? m YES m NO CUMUU,,YE~>TALOF 

(,r~~a,l*coWM~~~~~*~~*~ WORK HOURS FROM 

I 
WAS TRENCHINGISCAFFOLDIHV ELECTRICAL/HIGH WORK DONE? 

,.” a--h 

‘v~~s*arlamnorc~snkn~g~,D”patBNd) 

I 
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? m YES m NOI::::: j 1255g.oo 

LIST SAFETY ACTtONS TAKEN TODAYISAFEPT 1NSPECTlONS CONDUCTED 

I EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB 

1 

I 

*_ 

CONSTRUCTION AND PLANT EQUtPMENTON JOB StTE TODAY. INCLUDE NUMBER OF HOURS USED TODAY 

weldding Machine 

Chev van (Jones), rental vans (JAJMS) 

wo four wheelers 

One boom truck 

nisc pickup trucks and backhoe (Jones) 

VIaterials have been ordered. 

The rainy season is still in affect and is causing several delays. 

c 

P& f.2. /t; too 

CONTRACTORS SUPERINTENDENT DATE 

FORM C1400-1392 SHEET OF 



Figure 6-2 

CONTRACTOR QUALITY CONTROL REPORt DATE 

AlTACHMENT ADDITIONAL SHEET IF NEGESSARY) / 3//6b 0 

HASE Y-YES, N.Na SEE REMARKS KJEtmFY~ASLEFEANREOFwORIC, LOCATION ANouSTPERswuEL~E~ 

l3lANK-N0TyPucAsLE 

P ME FUNS AND SPECS 

R HAMsEENREvlEwED v” 

E THE SUSMlrrALS HAVE 

P BEEN APPROVED 
A MA’TERIALS COMPLY WN 
R AI’PROVED SUSMiTrALS 

A YAlERlALsAREmED ;L, 
T PROPERLY 

0 lESnNGPLANNASBEEN 

CdlRACTASAPPROvED 

-Pn~,*nQnp-rtn~-~-~-~~~~~~~~--nWnPYr- 

. QUALITY ASSURANCE REPORT [DATE - 

XIAU-IY ASSURANCE REPRESENrATlVPS REMARKS AND/OR MCEPTtONS TO THE REPORT 

FORM 01400-l 3192 BACK SHEET 0F 



FIGURE 6-1 

_J .‘I 
CONTRACTOR PRODUCTION REPORT 1 DATE 

CONTRACT NO. 

N62470-93-D-3033 

(ATTACH ADDITiONAL SHEETS IF NECESSARY) 
D.O. # TITLE AND LOCATION: Fence Installation, Vieques PR 

72 

12/17/00 

REP0R.T NO. 36 

CONTRACTOR: J.A. JONES ENVIRONMENTAL SERVICES SUPERINTENDENT: Pat Smith 

PM WEATH cloudy/raining MAX TEMP 87 MIN TEIMP 79 F 

WORK PERFORMED TODAY 

On site at 6:30 am. 

WORK LOCATION AND DESCRIPTION EMPLOYEE NUMBER TRADE HRS 

Pat Smith 1 Superintendent 4 

John Andv 1 QClEnaineer 

finish to cut top of the pos1s in all areas Jose Velez 1 Technicail 4 

iinsh to installing tensor rodss 

seeding the area around the bldgs 

end of the project at 1 I:00 am 

Don Osmann 

Ino Daffin 

JAJMS Crew 

Geo Works Sub 

1 Project Manager 

1 Staff Engineer 4 

6 JAJMS 

=I= 

4 

Sub 0 

Vieques workers 

WAS A JOB SAFETY MEETING HELD THIS DATE? YES 

(II YES I”& mpy o,,hc met!ng rrmitrs, 

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? 

In TES av&l WQy 0, ccun~ac 05”)I WFWI) 

I 
S TRENCHlNGlSCAFFOLDlHV ELECTRICAL/HIGH WORK DONE? 

W. 

(In 

LI: 

EC 

Cl 

Cl 

l-r 

2 

N 

T 

‘Ix”- 

AS HAZARDOUS MATERIALMIASTE RELEASED INTO?% ENVIR.ONMENT? 
. _... -- .-.... -.- 

‘ES anzcn desrp(on 0, tint and proposed aafm, 

ST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY 

Yes REOUIREMENTS 

HAVE BEEN MET 

2UIPMENTIMATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB 

3NSTRLlCTtON AND PLANT EQUIPMENT ON JOB SITE TODAY. INCLUDE NUMBER OF HOURS USED TODAY 

?ev van (Jones), rental vans (JAJMS) 

rise pickup trucks and backhoe (Jones) 

electrical generators 

One boom truck. 

brush hog (down) 

-  

laterials have been ordered. 

he rainy season is still in affect and is causing several delays. 
. 

Pa 

._ 

CONTRACTORS SUPERINTENDENT 
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Figure 6-2 

/2-/2--e 
-- 

~-irkmrpl-~~-~~--1D~*MOl~~-~~~~.- MlE 

. QUALITY ASSURANCE REPORT _-..- IDATE 

UALITY ASSURANCE REPRESENTATIVE’S REMARKS AND/OR EXWONIS TO ME REPORT 

-- 
OObEWWE?CCUM.lIYCCWlROL~R DATE 
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,; _, . ..> APPENDIX C 

Contract No. N62470-93-D-3033 

CONSTRUCTION DRAWINGS 

C Delivery Order No. 072 



OVERSIZED D:RWGs 



VICINITY MAP 
0’ 500’ 1000’ 1500’ 2000’ 2500’ 

c 

LOCATION MAP 

INDEX OF SHEET5 
4HEET NO, TITLE 
T- 1 COVER SHEET AND GENERAL NOTE5 
c- 1 FENCE LAYOUT - NORTH 
c-2 FENCE DETAIL5 - 5OUTH 
c-3 GENERAL NOTE5 
c-4 FENCE DETAIL4 

ABBREVIATION5 
BGS BELOW GROUND SURFACE 
BLDG. BUILDING 

Qi. CENTERLINE 
CONC. CONCRETE 
E EA5T 
EL. ELEVATION 
N NORTH 
NAD NORTH AMERICAN DATUM 
NAVD NORTH AMERICAN VERTICAL 

DATUM 

NTR 

NT5 
NP 

NAVY TECHNICAL 
REPRESENTATIVE 
NOT TO SCALE 
TYPICAL 

GENERAL NOTE5 
1. BOUNDARY 5URVEY PREPARED BY GLENN & SADLER A55OCIATE5, INC. 

FROM FIELD DATA COLLECTED IN SEPTEMBER 2000. FIELD 
PROCEDURES, CALCULATIUONS AND FINAL PLAT HAVE BEEN REVIEWED 
FOR CONTENT BY LUI5 BERRIO5 MONTE5 & A55OCIATES OF BAYAMON, 
PUERTO RICO. 

2. COORDINATE5 ARE BASED ON THE PUERTO RICO STATE PLANE 
COORDINATE SYSTEM (NAD 83). 

3. COMPLY WITH ALL FEDERAL, STATE, AND LOCAL ORDINANCES UNLESS 
OTHERWISE NOTED IN THE CONTRACT DRAWING5 AND TECHNICAL 
SPECIFICATIONS. 

4. INSPECT ALL TRUCK HAULING ROUTE5 PRIOR TO COMMENCEMENT- OF 
HAULING ACTlVlTlE5 TO EN5URE THAT THE PROP04ED ROUTE5 AND 
ASSOCIATED FACILIflE5 (E.G. ROAD SURFP\CES, BRIDGES, CULVERT5, 
UTlLlTlE4) WILL 5U5TAIN THE ADDITIONAL TRAFFIC AND LOADS. 

* 

8 I 7 I 6 5 4 3 2 

:ODE ID. NO. 80091)s 

;CALE: AS SHC 
:FD NO. 
;TA. PROJ. NO. 
;PEC. NO. 
:ONSTR. CONTR. NO. 

iAVFAC DRAWING NO. 

;HEET 1 OF 5 

T-l 



. c 

8 I 7 6 5 4 3 2 

XALE; 1” = 200 
:FD NO. 
;TA. PROJ. NO. 

;PEC. NO. 
XNSTR. CONTR. NO. 

\IAVFAC DRAWING NO. 

C-l 

1 

A 



. c 

8 1 6 5 4 3 1 



WOPK NOTE5 GOF P04T GOF PO5T 

1. AWAIT IN5TRUCTIONS FROM UXO CONTRACTOR PRIOR TO COMMENCING 
ANY WORK WITHIN 3000 FOOT ARC AROUND OBOD AREA. 

2. CLEAR AND GRUB A5 NECE55ARY TO INSTALL FENCE. 

3. LOCATE CORNER, END, PULL, AND MIDDLE FENC” po5T LoCAT’oN5 A5 
SPECIFIED AND INDICATED. CpHl p;O GALVAN I Z EU I 

CilRl - 1 J 
I 

4. PROVIDE LINE PO4T5 5PACED EQUIDI5TAN=Y APART, NOT EXCEEDING 10 
FEET ON CENTER. DO NOT EXCEED .yd FEET ON STRAIGHT RUN5 
BETWEEN BRACED POST5. PROVIDE JORNER OR PULL PO5T5, WITH 
BRACING IN BOTH DIRECTIONS, FOR CHAJ=~GE~ IN DlRECTlON OF 15 
DEGREE5 OR MORE, OR FOR AB@FT CHANGE5 lN GRADE. 

2”@ 5CH 40 GAL ’ %Gii 
5TEEL PIPE. 

\ 

4”@ 4CH 40 
GALV. 5TEEL GALVANIZED 

-VnNILtlJ) 
#+M lJll-i+ TENSION 5TRAP 5. DRILL FENCE P04T HOLE5. .\LL CORNER, END, MIDDLE, AND PULL 

FENCE POST HOLE5 ARE Ts’ BE 12 INCH DIAMETER AND 36 INCHE5 
DEEP. HOLE5 FOR GATF POST5 ARE TO BE 16 INCH DIAMETER AND 
42 INCHE5 DEEP, lF SEDROCK I4 ENCOUNTERED, CONTINUE 
EXCAVATION TO DEPliq INDICATED OR 16 INCHES INTO BEDROCK, 
WHjCHF\IER 15 LES, WITH A DIAMETER IN BEDROCK A MINIMUM OF 2 
INCHES LARGER THAN OU5IDE DIAMETER OF PO5T. 

PIPE t--kit! )(>o( 
,I /2”@ G.I. 

AND TIGHTNER 

AND TIGHTNER 
TENSION WIR 

6. 5ET CORNER AND PULL POST5 PLUMB A5 INDICATED. 

7. 5ET LINE POSTS PLUM6 EQUIDISTANT IN BETWEEN CORNER AND PULL 
PO5T5 NO MORE THAN 10 FEET ON CENTER MAXIMUM, 

6. ALL FENCE PO5T5 NEED TO BE CEMENTED IN PLACE WITH MINIMUM 
3000 P5I AT 26 DAY5 CONCRETE AND LET TO SET 72 HOUR5 PRIOR 
TO 1NSTALlATION OF FENCE FABRIC. TOP OF CONCRETE 5HALL BE 
FINISHED TO A DOME 5HAPE. 

9. IN5TALL FENCE A5 INDICATED ON DETAIL SHEET AND LISTED IN 
TECHNICAL SPECIFICATION5, 

5WiNGING GATE DETAIL 10. INSTALL THREE 5TRAND BARBED WIRE FENCE IN LIEU OF EIGHT FOOT 
WIRE MESH FABRIC FENCE A5 INDICATED ON 5HEET C- 1. I N5TALL 
BARBED WIRE FENCE IN ECOLOGICALLY SENSITIVE AREA5 SUCH A5 
MANGROVE 5WAMP5. 

4CALE l/2”= l’-0” 

NOTE: ALUMINUM TIE WIRE AND STEEL 5TRAP5 SHALL BE USED TO FIX CYCLONE FENCE TO POST AND PIPE5. TIE5 SHALL 
BE @ 24 INCHES. 0-C. ON PIPES AND TEN5ION WIRE5 AND 15 INCHES O.C. ON POST LINE5. 

1 1. INSTALL SIGNAGE ON FENCE EVERY 200 FEET OF FENCE A5 INDICATED, 

12. 5ECURE GATE5 WITH PADLOCK5 UPON COMPLETION OF WORK. 

13. REMOVE ALL SURPLUS MATERIAL5 AND RUBISH FROM GOVERNMENT 
PROPERTY FOLLOWING COMPLETION OF WORK. 

FILL PIPE WITH GROUT 
A5 4PECIFIED 5TRANDED BAR3 WIRE 

NO TRASPASE 
PERSONAL AUTORIZADO SOLAMENTE 

PELlGRoExPLoslvos 

NO TF3ESPASSlNG 
AUTHORIZED PERSONNEL ONLY 
D= EPLOSlVES 

NO TRE5PASSING SIGN 

4” @ 4CH 40 GALVANIZED 
STEEL PIPE 

/ ANCHOR DEPENDENT 
ON UNDERWATER 
CONDITION4 IN ACCORDANCE 
WITH MP\NUFACTURE INSTRUCTION5 

TYPICAL BUOY DETAIL 
N.T.5. 

DETAIL TYPICAL BOLLARD DETAIL TYPICAL BARBED WIRE FENCE DETAIL 
NaT.5. N.T.5,. 

TYPICAL SIGN PO5T 
N.T.5. 

IAVFAC DRAWING NO. 

HEET 4 OF 5 

C-3 
8 7 6 5 



1 5/8”8 SCH 40 GALVANIZED 
STEEL PIPE TOP RAIL 

- CALV, WIRE 

2” P 5CH 40 GALV, 

TIE4 M4X 15” 0-C. 

$OF POST $OF P04T 

TIE5 h&IX 24” O.C. 

TYPE I FABRIC NO. 9 WIR 
2” MESH (GALVANIZED) 

1 5/8”@ 5CH 40 
GALV. TOP RAIL5 ENSON BAND 

TEN4lON WIRE 
rEME5H 

@i : 2”P 4CH 40 
GALVANtZED 
4TEEL PIPE 

TIE 5TAPLE5 DETAIL * * . GALV, W 
N.T.4. 

IRE TIE LFABRIC NO. 9 WIRE~;~ESH 
2” MESH (GALVANIZED) 

RED NUMBER5 
/ 

Nom8Pd 
PERSONAL AUTORL?AOO SOLAMENTE 

fTLlGRoExPLoslvoS 

NOlRESPA- 
+TO BE POSED 

EVERY 200 FT. 
AUTHORIZE0 PERSCMNEL ONLY 

DANGEREXPLOSIVB ‘p 
- BLACK BACKGROUND 

q 0 
I GALV. BRACE + WIRE TIE5 

TENSION BAND 7 

GALV. TRUSS 
ROD 5TRAP 

TENSdON WIRE 

RADE 
SIGN DETAIL (FRONT) 

HORIZONTAL BRACE END 
AND 5TRAP DETAIL 

N.T.5. 

CONCRETE 
FOOTING 

NOT TO SCALE .I !*.:I CONCRETE 
FOOTING . 
3,000 P.5.l. 

I I I 7 YELLOW NUM6ER4 / GALVANIZED TRUSS \ 

TO BE PLACED ON 
THE BACK OF NO 
TRESPA55ING 5lGN 

/ I-ROD STRAP 

r j ‘b-,““~ 

MIDDLE PO5T. DETA 
SCALE:3/4”= 1 ‘-0” 

NOTE: MIDDLE PO5T WILL BE GALV. 
2” O.D. 2.72 #/FT. 

L 5CALE:3/4”= I’-0” 

NOTE: END POST WILL BE GALV. 
3” O.D. 5.81 #/FT. 

1 u RED BACKGROUND TRU55 ROD -I 
/ 

SIGN DETAIL (REAR) 
N.T.5, 

TRU55 ROD AND 
TIGHTNER DETAIL 
N.T.5. 

TEN5lON WtRE 

NPE I FABRIC NO. 

GPxLVANIZED WIRE TIE5 15” O.C. 

5CH 40 GALVANIZED 

FINkSHED GRADE E 
VARIE5) 5CH 40 GYLVANIZED 

FIN14HED G E 
VARIES) 

TENSION WI 

B 
G&V. STEEL PIP 

CONCRETE FOOTING 

TYPICAL 5OIL FOOTING DETAIL 
SCALE:3/4”= l’-0” 

CONCRETE FOOTING CORNER PO5T DETAIL 
NOTE: CORNER POST WILL BE GYLV. TYPICAL CHAIN LINK FENCE ELEVATION 

NOTE: END PO5T WILL BE GALV. 
3” O.D. 5.61 #/FT. TYPICAL BEDROCK FOOTING DETAIL 

N.T.5. 

ZONSTR. CONTR. NO. 

‘JAVFAC DRAWING NO. 

jHEET 5 OF 5 

c-4 
NOTE ALUMINUM TIE WIRE AND STEEL STRAPS 4HALL 0E USED’ TO FIX CYCLONE FENCE TO POST AND PIPE5. TIE4 SHALL 

BE @ 24 INCHE5. 0.C ON PIPES AND TENSION WIRES AND 15 INCHES O.C. ON P05T LINES. 
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Contract No. N62470-93-D-3033 

APPENDIX D 

UXO SURVEY DATA 

D Delivery Order No. 072 



APPENDIX E 

SITE CONDITIONS PHOTOGRAPHIC LOG 

Contract No. N62470-93-D-3033 Delivery Order No. 072 
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Gate %5 

I 



Zone A (reference Figure 1-2 - Appendix E) 

Zone A - Before the fom-strand barbed wire fence was instaiied. 
Swvey crew in progress. 

.-.. 

Contract x0. ?;62G70-93-D-3033 DO 0072 Site conditions phozogrzpphic log 



Zorne A (reference Figure 1-2 - Appendix E) 

Zone A - Before the four-strand barbed wire fence was fnstaild. 
Survey crew in progress. 

Comae: ‘No. 562470-93-D-3033 DO 0072 



Zone A - Before four strand k-bed wire fence wzs installed. 
Survey crew in progress. 

conz-ac”, x3. x52470793-D-3333 DO 0072 Site conditions p’notogapphic Iog 



Zone A Qreferenee Figure 1-2 - Appendix E) 

Zone A - Before fat strand barbed wke fence was ins;a’iied. 
Survey crew in process 

Zone B - SWMC 4 Area 

Natwai erosion located OtS side tie OWOD bomdary. 

Contract No. X62470-93-D-3033 DO 0072 



CE 
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Zone c- Facing South 

Access road prior to nobiiization and co~sfaction. 

Comacr 30. X62470-93-0-3033 DO 0072 Sire conditions photographic lo$ 



Co 

Zone C - SWMU 4 Area-hcing South 
Natural erosion located ouside the UBKXI area. 

Zone C - SW&E 4 Area-Facing South 
Natural erosion located out side the OWOD area. 

DO 0072’ Site conditiom photographic 10:s 



Access road - natural erosion prior to constiwtio~ traffic. 

Contract No. N62470-93-3-3033 DO 0072 Site conditions photo-gaphic log 



Zone B and C - Facing West 

Access road *Aat joins section B to section C. 
SOie 2attxal erosion prior to constmction t&f%. 

, . . . 

Contract x0. %52470-93-D-3033 DO 0072 Site conditions $3oto~gaphic Iog 
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Northern most part of the access road. 

Contract So. ?;62470-93-D-3033 DO 0072 Site conditions photogaphk log 



Zone C - Facing South - Southeast 

Access road - nmml. erosion pior to cocstruction traffic. 

Contract So. 562470-93-D-3033 Do 0072 Site conditions photograp?lic 10% 



zone B - Facing South 

Abmdoned access road located at the southern tip of section B. 
This road was never i;tilized during construction a&vities. 

Contract 30. %2470-93-D-3033 DO 0072 Sire conditions photographic iog 



NAVAL UES, PR 

Abandoned access road located at the so&hen tip of section 3. 
This road was never utiiized dwing constxction activities. 

Conrmct 30. X62470-93-D-3033 DO 0072 Site conditions photographic bg 



lnitiaI drilling operations. Xote uneven temin and overgrowth. 

Contracr 50. ~62470-93-D-3033 DO0072 ’ Site conditions photogapphic 10:; 



APPENDIX F 

CONSTRUCTION PROJECT PHOTOGRAPHIC LOG 
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FIRST PHASE 

FENCE INSTALLATION 



Zone D &I A - Looking Eastward 
Chain-link fence ends and barbed v&e fence begins 

Contract So. X62470-93-3-3033 DO 0072 

Zone D - Facfng Southward 
Contractor lay-down area 

Consticrion Reject Photographic Log 



Zone D - Facing Sotihward - Access roszd 

Zone I> - Facing Southward - Washed out bridge 

com-ac: so. x52470-93-D-3033 DO 0072 Constriiction Project Photographic Log 



Zone D - Facing Northward- Access road 

.. ‘P,, Zone C - Fackg Southward- Access road 

Contnc: so. 562473-93-D-3033 DO cc72 Consmccion Project Pho;ogrphic Log 



Zone C - Foms Sotitward - Access road 

Zone 4: - Facing SoTutiiward - Access road - note m.stabie smface soil 

Contract So. 562470-93-D-3033 DO 0072 



Zone A - Facing Westward - Cleaing for barbed wke fence 

Zone A - Fxing Wesmard towards to Izgoon 

Contract No. S62S75-9X3-3533 DO 5072 Coxmction Project Ihotogr2phic Log 



3-AVAL AM ETACH~NT, QUES, PR 

Distributing fence materials around “he roads 

Distributing fence na-teriais alor,g the roads 

Constxctio~ Project PhoeogqhicLog 



Gee Works @ribcontractor drilling holes on 12-2-00) 

Zone 13 - Gee W0ik.S sdbcontiactoi ti!ijing holes 

Contzxr No. 562470-93-D-3033 DO 0072 Construc:ion Project Photogaphic Log 



Zone C - ZnstiXing posts in concrete 

Zone C - Instding, posts in conmete 

contr2cz so. 562470-93-D-3033 DO 0072 Cocstructior, Project Pi?ocograaphic Log 



Zone C - b.staBing mesh ! 2-02-00 

Zone C - This section required soil restoration before the fence was tmiit. 12-2-00 

Cor,=ract x0. X62mh93-D-3033 DO 0072 Co~~t~ction Project Pbotogrzphic Log 



Zone B - -Me& instd.lation on ‘12-2-00 

Zone 73 - DriUing “he kst bore holes on 12-2-00 

Conmct so. x52470-92-D3033 DO 3072 Cocshciion Project Photographic Log 



NAVAL A 

Zone A - Barbed wire fence Iooking toward the lagoon (Westward) 

Zone A - Barbed wire fence ax the end of Zone A Looking &st 

Contact So. X62470-93-D-3033 



SECOND PHASE 

FENCE INSTALLATION 



Zone C- Crew instalIing posts in concrele on 22-5-00 

Comcx: So. 62470-93-D-3033 DO:072 Construcrion Project Phosographic bg 



Zone C- Instdting tension wire between the posts on 12-8-00 

Conrract So. 62470-93-D-3033 DO:072 Construction Project Phoroipppi?ic Log 



Contract X0.62470-93-3-3033 DO:072 Construction Project Photog2p3k Log 
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:a; -- “, .“,_ 1 

C- in restorkon and drained of the pipe in both sides oft&e road on 12-8-00 

Conmct So. 62470-93-3-3033 DO:072 C03structi0n Project Photogmphic Log 



Zone C- Overvie& of fence !ookhg tcward SO&I 

Contract X0.62470-93-3-3033 DO:072 Construction Project Pho:ographic Log 



E COXSTR~CT 4 
?GAVAL AM SWPt3RT DET V-lEQk’ES, PR 

Contract No. 62$70-93-D-3033 Cormuc:ion Project Wotographic Log 



FINAL PROJECT PICTURES 



-r-L.%, --Y-?w&matm--m 
Zone A md D- End of barbed wire fence leading connecting 85 &e chain 

Zone I)- Overview of the chain Iink looking northward. Sate gate +2 in the background. 

Contract Xo. 62470-93-D-3033 DOG72 ConsrUction Project P~orograpi~ic Log 



Zone D- View gate +:2. 

Cocmct \;o 52470-93-D-3033 . . DO:072 Constrxtion Project Photographic Log 



Zor,eD- End5fch~inlinkfencefi-omgzte#3,~5~ebeachfro~~. 

Contrac: No. 62G50-93-D-3033 DO:072 Cor3~~ctfor, Project Photogmphic Log 



FENCE CoxSTR~CTIOx SW 
QmzS, PR 

Lone C - access road facing northward. 

DO:072 Corstn.xtionProjec~PhotogrqhicLog 



DO:072 Construction Project Pinosopphic Log 



Zone C- SWML 4 facing soahward. 

cor.act so. 62470-93-D-3033 DO:072 ConsZiuctior? Project P~otogmghic Log 



Conmct X0.62470-93-D-3033 DO:072 Constructi hoject Photogqhic Log 



contract No. 62470-93-D-3033 

KASD. 

DO:072 COns~Xti03 Project PhOiOgrZphiC Log 



DUMP AREA 



Creek crossing the dump area 

wire fence and soil erosion control installed at dmp area. 

Contract Xo. X62470-93-D-3033 DO: 072 Conmztion Project Photo,sapphic Log 



installed to protect soil erosion along the creek. 

--- 
Barbed wire fe‘ftnce in.s*talled around r;fe dump area. 

Contrac: so. 562470-93-O-3033 DO: 072 ConStrwXion Project Photographic L,og 



Gate $4 - Main entrance to the beach been installed with warning sign OA I?-15-00 

Contrac:So.h'S2$70-93-D-j033 DO:072 Consmction Project Phorogi-aphic Log 



NASD AREA PICTURES 



Dis+&bution of fence materials around +ke XASD area 

Contract l\;o. 62470-93-O-3033 DO:072 Consmxxion Project Pho:og,~ph:ic Los 



water separator to be clean, demolished, and 

Contract So. 62470-93-D-3033 DO:072 Cozm-ucZion Projec: Photographfc Log 



Loading and hauling concrete debris generated from OWS demolition. 

Conmct So. 62470-93-D-3033 DO:072 Constiwtion Project Fhotogaphic Log 



FEW22 C5NSTRUCTf5S SASD MAIXTEXAXE SHOP 
NAVAL AMWKITI5Y SUPPORT DETACHME‘NT, VIEQtJES, PR 

Contract Tie. 62450-93-D-3033 DO:072 Consxzction Project Photogaphic Log 



FEXE C5FiSTRUCTION NASD MAKTEZiAXE SHOP 
X4VAL A,MaWYITION SUPPORT DETACKSBXT, VXEQUES, PR 

Contract ‘No. 62470-93-D-3033 DO:072 Consmc~ion Froject Photographic Log 



Comact No. 62470-9;-D-3033 DO:072 Construction Project ?hotogzqGc Log 



Comact ~0.62470-93-0-3033 DO:072 Co3stz1ctio~. Project Photographic Los 
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Conzact No. 62470-93-D-3033 CoxtruC:ion PZroject P:lo:ogmphic Log 



FEXE COKSTRSJ‘CTIOX SASD 34MXTEXAXCE SHOP 
NAVAL Ah4MUTWXX S’UPPORT DETACFMEKT, VIEQUES, PR 

DO:072 Cor,structfon Project Photo_g2$5c Log 



SWMU6 AREA 



RA FEKE CO‘NSTRtTCTIO~ SWMLX 
SAVAL k~h/Tc?a’E~ON SUPPORT DETACWXT, VIEQUES, PR. 

,, 
.i 

_’ 

SW&G6 zrea before fence instaIlaGon 

CoEmct so. X62470-93-D-3033 DO:072 Cox~ction PrOjeci Photographic ILog 
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IRA FEXCE COSSTRT;CT:OX SW6 
KAVAL A-M:ML?XTlON SUPPORT DETACIMENT, VHEQGES, PR. 

Comact No. 562470-93-D-3233 

Installation of fence posts 

Consmction Project Photog-~~p.h;ic Log 



IRA FEXCE COSSTRUCTIOX SWM’e6 
XAVAL A?.MLWXTIO3 SUPPORT DETACmEKT, VXEQtlES, PR. 

b.td~atior, of fence posts. 

Contract Xo. 562470-93-D-3033 i30:072 Constmction Project BE?otogapphk Log 



IRA FESCE COXXRKTIOX SWMU6 
NAVAL AMMJNTIOS St’PPORT DETACmEXT, VIEQi’ES, PR 

.i 

Fence mesh instifation. 

Contract SO. X62470-93-D-3033 DO:072 Constmctio~ Project Photographic i,og 
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RAC II - Contract No. N62470-93-D-3033 

I” 
Task Order No. 0072 - IRA Fence Construction, SWMU 4 at Vieques, Puerto Rico 

,,i: 
- 

December 2000 Monthly Repel 

ID Task Name Dur Start Finish % Corn 
1 T.O. #0072 - Fence Installation, Vieques lslan 37 d 1118/00 12/18100 100% 

I I I I I 

2 Work Plan 37 d 11/8/00 12/18/00 100% 

3 Award of Work 1 Odl 11/8/00~ 11/8/001 100% 

4 Prepare Initial Work Plan 1 34d 1 11/8/00 1 12/15/001 100% -4 5 Gov’t. Review of Work Plan 1 d 12/18/00 12/18/00 100% 

6 Gov’t. Approval of Work Plan Od 12/I 8100 12/I 8100 100% 
1 I I I I 

7 Mobilization I Procurement 5d 1118lOO 11/14100 100% 

8 I Procurement 1 Odl 11/8/001 11/8/00~ 100% 

g I Mobilization 
I 

1 d 1 11/14/00 1 11/14/00 1 100% 

I0 I Pre-Construction Conference I 1 d 1 1 l/14/00 1 1 l/14/00 1 100% 

11 Fence Installation -Zone 1 - North Perimeter 29 d 11/17/00 12/17100 100% 

12 Clearing 13d 11 /I 7/00 12/1/00 100% 

I3 I Boring holes 1 13dl 11/18/00~ 12/2/001 100% 

14 Install fence posts 

15 Install fence mesh 

16 Install tension wires 

17 Install barbed wire security 

18 Install warning signs 

18d 11/19/00 12/8/00 100% 

IOd 12/l/00 12/10/00 100% 

IOd 12/2/00 12/11/00 100% 

16d 1 l/26/00 12/l II00 100% 

8d 12/8/00 12/I 5100 100% 

whlist Items 7 d 12/11/00 I=/* 

J.A. JONES -~ 
ENVIRONMENTAL 
SERVICES 

Nov '00 Dee ‘00 
Ill5 1 Ill12 1 II/19 1 III26 1 1213 1 12llO 1 12117 1 12124 1 

I 
1 I 
1 i 

+ 
t 

II/8 

----I 

12118 
3 
! 
/ 

12131 

-/ 

Critical 

Progress 

1-J Summary b-+ External Tasks 

Rolled Up Task Project Summary 

Rolled Up Milestone 0 

Milestone Rolled Up Progress - 
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